



## Responsibility table

Partner	Tasks, item, meetings, activities	Work-packages	Deliverables
Partner 1	Project homepage in English EVLM Central portal Database development Server installations Testing the overall EVLM functionality Database populating and update Launching the National centre Interim evaluation, dissemination Teacher' s training Teacher' s guide book Student's assistance Student's book Database updates EVLM valorisation Overall evaluation Meeting - 1	WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 WP11 WP12 WP13 WP14 WP15	5 Interim reports 1 CD 2 Feedback collections 1 Overall report - NA Database Operational manual 1 Final report Dissemination leaflets (12)
Partner 2	Project homepage national version EVLM national portal Server installation (national) Testing the functionality - National portal Database populating and update Launching the National centre Teacher' s training Teacher' s guide book Student's assistance Student's work book Database updates Meeting 4	WP2 WP6 WP7 WP9 WP10 WP11 WP12 WP13 WP14	5 Interim reports 2 CDs in Bulgarian 2 Feedback collections Dissemination leaflets and booklets (11)
Partner 3	Project homepage national version EVLM national portal Database development webMathematica server installation and maintenance Testing the functionality - National portal Database populating and update Launching the National centre Teacher' s training Teacher' s guide book Student's assistance Student's work book Database updates	WP2 WP4 WP5 WP6 WP7 WP9 WP10 WP11 WP12 WP13 WP14	5 Interim reports 2 CDs in Czech 2 Feedback collections Database Operational manual Dissemination leaflets and booklets (12)
Partner 4	Project homepage national version EVLM national portal Server installation (national) Testing the functionality - National portal Database populating and update Launching the National centre Teacher' s training Teacher' s guide book Student's assistance Student's work book Database updates Meeting 3	WP2 WP6 WP7 WP9 WP10 WP11 WP12 WP13 WP14	5 Interim reports 2 CDs 2 Feedback collections Dissemination leaflets and booklets (11)

Partner 5	Project homepage national version EVLM national portal Server installation (national) Testing the functionality - National portal Database populating and update Launching the National centre Teacher' s training Teacher' s guide book Student's assistance Student's work book Database updates Meeting 7	WP2 WP6 WP7 WP9 WP10 WP11 WP12 WP13 WP14	5 Interim reports 2 CDs 2 Feedback collections Dissemination leaflets and booklets (11)
Partner 6	Project homepage national version EVLM national portal Server installation (national) Testing the functionality - National portal Database populating and update Launching the National centre Teacher' s training Teacher' s guide book Student's assistance Student's work book Database updates Meeting 6	WP2 WP6 WP7 WP9 WP10 WP11 WP12 WP13 WP14	5 Interim reports 2 CDs 2 Feedback collections Dissemination leaflets and booklets (11)
Partner 7	Project homepage national version EVLM national portal Server installation (national) Testing the functionality - National portal Database populating and update Launching the National centre Teacher' s training Teacher' s guide book Student's assistance Student's work book Database updates Meeting 5	WP2 WP6 WP7 WP9 WP10 WP11 WP12 WP13 WP14	5 Interim reports 2 CDs 2 Feedback collections Dissemination leaflets and booklets (11)
Partner 8	Server installation (national) Testing the functionality - National portal Database populating and update Launching the National centre Teacher' s training Teacher' s guide book Student's assistance Student's work book Database updates	WP2 WP3 WP5 WP8 WP12 WP14	5 Interim reports 1 CD 1 CD Database Operational manual 2 Feedback collections Dissemination booklets (10)
Partner 9	Project homepage in English EVLM Central portal Testing the overall functionality Interim evaluation, dissemination Overall evaluation Meeting 2	WP1 WP2 WP5 WP8 WP14 WP15	5 Interim reports 3 Evaluation reports Database Operational manual - language 2 Feedback analyses Final report Dissemination leaflets and booklets (12)