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	A.
CONTRACTING ORGANISATION


Information to be checked and updated, if necessary.

	Name of the organisation in national language (full and abbreviated if applicable)
	Slovenská technická univerzita v Bratislave, Strojnícka fakulta

	Name of the organisation in EN, FR or DE
	Slovak University of Technology in Bratislava

Faculty of Mechanical Engineering


Head Office
	Street
	Námestie slobody

	Number
	17

	Post code
	812 31

	Town/city
	Bratislava

	Country
	Slovakia


Contact Person
	Name
	Mr□   Ms x
	Daniela Velichová

	Position
	professor

	Street
	Námestie slobody 

	Number
	17

	Post code
	812 31

	Town/city
	Bratislava

	Country
	Slovakia

	Telephone
	++
4212 / 5729 6115/

	Fax
	++
4212/ 5292 5749/

	E-mail
	daniela.velichova@stuba.sk


Authorised signatory
	Name
	Mr X   Ms□
	Doc. Ing. Ľubomír Šooš, PhD.

	Position
	Dean of the Faculty


	Organisation type code 
 
	Region code 
	Sector code (max 3)
	Size code 

	U
	SK01
	M80
	
	
	S4


	Project descriptors 
(max 3 keywords in English, French or German)

	e-learning
	Pilot project
	Network of Maths centres


	B.
OVERVIEW OF THE ACTIVITIES AND ACHIEVEMENTS


Reminder

The Final Report shall cover all the activities and results for the whole project duration.

An original and one copy of all results and/or products must be sent to the National Agency or the Commission (Procedure C), together with this report.

B.1 - Outcomes and results

Please describe the concrete outcomes and results, including products, surveys, analysis, etc. of the project, the dissemination activities undertaken and the impact in the specific target group(s). (max 1 page, no more than 2000 characters).
1. The communication Central portal of the European Virtual Laboratory of Mathematics and project homepage on the web (in English and in all 7 national languages of the partners – Bulgarian, Czech, Finnish, Hungarian, Irish -English, Slovak and Spanish) were designed and installed at the main project server located at and hosted by the coordinating institution P1 – Slovak University of technology in Bratislava. 

2. Project office on-line was developed by coordinator P1 and introduced as common electronic communication platform for the partnership cooperation. Partners received access to their restricted domains on the EVLM central server, where all reporting materials and products were uploaded and stored. 

2. National Portals of National Centres of Mathematics were designed in 7 national languages and installed at the servers located at the respective partner institutions. National Portals are linked to the Central portal and provide the relevant information in the national languages.

3. Database operational manual was developed by partners P1, P3 and P9, bringing information about the overall EVLM structure. 2 versions of CD and DVD were produced by P3 and P1 and electronic version on the project website.
3. A virtual Central database of educational materials on mathematics in English was developed and is maintained. It is directly accessible form the EVLM Central Portal, populated by materials delivered by all partners and frequently updated and enriched by newly appearing resources from partners. 

4. Database search was developed by partner P3 and linked to the EVLM Central portal and Database portal for quick searching in the EVLM Central database.

5. Expert consultancy is constantly carried on in the National Centres of Mathematics on the national level and on the transnational level through the EVLM Central portal. All requested materials are prepared in electronic form as pdf, html, jsp or xml documents, and they are stored in the virtual database in separate folders as Facts, RLOs, Problems or Modules items. They are available free on the Internet from the EVLM Central portal in English and on national portals in national languages. 

6. National databases of electronic instructional materials were developed at the National portals by partners and were populated by source materials in the national languages. These are maintained by the partners. National Centres of Mathematics opened their consultation and training offices at the partner institutions at the beginning of the second year of the project. They started with the support of all interested party on an individual level, providing access to available study materials. Tutorials for students and for teachers on how to use available resources or how to prepare their own electronic learning and teaching materials were organised within the second year of the project.
7. Translations of selected materials form the EVLM Central database to national languages were performed.
8. Teacher’s guide book providing basic didactic material for teachers on how to utilize Computer Algebra systems in teaching mathematics was developed in cooperation with all partners. Guide is bringing also a short information about development of electronic learning materials in Mathematics using MathML semantic coding of mathematical formulas and about special editors enabling to create own education materials and on-line calculations for web presentations. Guide book was produced on CD/DVD media in English and in 7 national versions in languages – Bulgarian, Czech, Finnish, Hungarian, Irish-English, Slovak and Spanish. It is also available in on-line electronic form as electronic book, linked to EVLM Central portal in English and to all National portals in national languages.
9. Student’s guide book providing basic didactic material for students on usage of electronic learning materials in Mathematics was developed in cooperation of all partners. Guide brings a short study material with examples from particular mathematical subjects that are solved utilizing different Computer Algebra systems mostly used at universities in participating countries. Guide book was produced on CD/DVD media in English and in 7 national versions in languages – Bulgarian, Czech, Finnish, Hungarian, Irish-English, Slovak and Spanish. It is also available in on-line electronic form as electronic book, linked to EVLM Central portal in English and to all National portals in national languages.

10. EVLM information booklets and leaflets in English and in all national language mutations were developed and distributed in all participating countries and elsewhere, and these are also available in source files on project website.
B.2 - Project achievements

B.2.1 - Did the project meet its targets in terms of outcomes (as given in the application form, particularly in the work programme). Please comment on any under or over achievements of targets? (max 1 page, no more than 2000 characters).
	Results of the project - net of EVLM portals providing free on-line access to EVLM databases of instructional materials from different mathematical subjects in 7 languages of the partner countries and constant consultancy services (personal or electronic), and also the 2 guide books – Teacher’s guide and Student’s guide available on CD/DVD media and also on-line linked to the EVLM portals serve all target groups of the project
1. The primary target group - university lecturers, researchers, secondary school teachers, trainers, or scientists who are interested in improving their knowledge and understanding of mathematics, or need expert consultancy in solving their mathematical problems. 

2. The secondary target group - students from secondary school up to PhD, any interested party from the non-academic sphere, from industry, research and development, who will need a deeper knowledge of mathematics - including the latest results and trends, details of available information sources and the latest theoretical results (in written or electronic form), or who ask for help with the solution of specific mathematical problems.
3. Potential target group - any training organisations, schools and university training organisations providing continuous education and distance learning or life-long learning, or also private individuals as home self-learners, interested in self-education who, for personal reasons, may not normally engage with formal education including disabled people and people perceiving discrimination due to social and gender stereotypes.
and these are important in all targeted sectors -  educational institutions from secondary schools to universities in all partner institutions and countries. 

The urgent need for an authoritative catalogue of available source materials for educational purposes in mathematics due to the appearance of different learning and teaching materials - in printed or electronic form and in many national languages has been satisfied. EVLM Central portal provides a platform not only for information on the availability of EVLM Central database and EVLM National databases of these materials, but also links to other resources appearing on the internet. Expert consultancy on how to use the aforementioned materials, on-line or personal help to interested users is available and provided constantly. EVLM serves as a platform to disseminate relevant information and a virtual database enabling the share of available resources and training in how to use them.

EVLM solution helps to support innovation and e-learning methods in education of Mathematics, provides distance learning facilities, blended solution in terms of present or on-line electronic form of provided consultations. For individual learners there are available on-line calculation engines and examples with on-line graphical illustrations and geometric modelling. 
Very important achievements is also the transnational impact and character of EVLM solution with an European dimension covering different parts of Europe – North (Finland, Ireland, UK), South (Spain)., Central (Slovakia, Czech republic, Hungary) and Balkan (Bulgaria).
Attractiveness of the developed solution – usage of the most innovative communication tools, on-line virtual EVLM Database, user-friendly approach of provided consultancy services, and transferability – flexibility and adaptability of this main idea to other subjects is also an added value that might be regarded as over achievement of the project targets.  
The most advanced technology and current most advanced utilities used underline the innovative character and approach, not forgetting the presentation aspects, as attractive design of portals and project homepages, free accessibility, easy navigation, search, orientation. 
Objective achievements are also in co-ordinance with respect to the product’s quality, project results were adapted according to the feedback outcomes received form the users and upon interim evaluation by partner P9.
Pertinence foreseen on the capacity of incidence of results/activities with respect to the estimated planned interest

Different dissemination strategies were used – presentations at international and domestic conferences and several professional meetings, posters, leaflets, booklets, CDs as study materials. 
From the pedagogical point of view, there is a clear orientation to supportive educational methods enhancing active learning strategies by playing and investigation.



B.2.2 - What was the value added by the innovative aspects of the project? (max 1 page, no more than 2000 characters).
	· Support and enhancement of  competences in ICT usage and utilization (for both teachers and students), which might be applied also in other relevant sectors, better adaptability in the educational sector, in the European research area, and at the European labour market

· Following new trends in the society development towards the developed ICT community

· Increasing overall level of mathematical knowledge and interest in mathematics among university students through EVLM

· Providing background to increase and equalize educational standards in Mathematics at the European universities, and to contribute to the discussion on development of creation and testing quality standards of e-learning materials with basic Mathematical contents

· Development of a well-organized European database of mathematical resources available for the list of the most frequent keywords on transnational level, i.e. in English and also in national languages of European countries
· Creation of an illustration tool of applicability of mathematical solutions and importance of Maths itself

· Fostering the basic knowledge in national language with available resources in English

· Development of a platform providing equal opportunities to all potential users, as private individuals, home self-learners interested in self-education, for persons who may not normally engage with formal education including disabled people and people perceiving discrimination due to social and gender stereotypes. 
· Inclusion of a gender dimension through collecting data about the gender of the users of e-learning materials, possibility of on-line consultancy services avoiding any gender stereotypes
· The innovation of the project lies in the new ways of sharing and using existing educational materials, in many forms and languages from National portals on partner institutions (with the possible extension to all European countries) and from the EVLM Portal in English:
1. The EVLM is one of the first European Mathematical portals using dynamic mathematical calculation engine in the web environment. 
2. The European Virtual Laboratory of Mathematics is also one of the first which can provide shared consultancy for any theoretical request in any national language and help in solving mathematical problems throughout the Europe. 
3. Electronic information in the form of a virtual database of available resources, e-learning educational modules and materials (both national and transnational freely available on the internet) shared in a blended solution. 

	


B.2.3 - What was the overall contribution of the transnational work? Please comment on the value of transnational activities to the achievements of your project objectives at national and transnational level. Include any unanticipated benefits. (max 1 page, no more than 2000 characters).
	· Development of a well-organized European database of mathematical resources available for the list of the most frequent keywords on transnational level, i.e. in English and also in national languages of European countries

· Fostering the basic mathematical knowledge in national language with available resources in English

· The European Virtual Laboratory of Mathematics is also one of the first which can provide shared consultancy for any theoretical request in any national language and help in solving mathematical problems throughout the Europe. 
· EVLM Central and National Portals serve teachers, trainers, researchers and scientists from their home institution, and provide a platform for cooperation of different target groups from different countries in a new form and on a higher level, within the virtual framework of networking partner organizations in the European research area.
· EVLM solution meets both national and transnational European strategies to improve the access to knowledge for all interested party and contributes to the on-going development of Europe in becoming the most competitive knowledge based society in the world.
·  Networking and cooperation on the platform of ICT are among the most promising tools, and they offer the most productive opportunities for reaching these objectives successfully.
·  A common dissemination platform for all net-based solutions for education of Mathematics is necessary in order to meet objectives of the Bologna declaration, to develop a unique European standard of a 3-level higher education scheme enabling free mobility of students, academic staff and researchers in the European academic area.



B.2.4 - How do you consider the project partnership and project activities/results to be sustainable beyond the Leonardo project? (max 1 page, no more than 2000 characters).
	Maintenance of the EVLM portals, EVLM Databases and EVLM consultancy activities, feedback collection and analysis form an internal part of the partnership agreement, document signed by all partner institution representatives as Annex to the project contract between coordinator and partners.
European Virtual Laboratory of Mathematics will continue the work that has been started during the project. 

Created and installed portals – Central and 6 national (Bulgarian, Czech, Finnish, Irish, Slovak and Spanish) will remain on servers, available free on the Internet, providing current information and direct access to the EVLM databases of relevant electronic study materials on mathematics on transnational level.
National Centres of Mathematics proved their worth by the evidence of the consultancy and training provided, and there is an increasing demand for these services, as they have proved to be of high quality and to be providing platforms for dissemination of the latest currently available information and newly developed educational strategies in mathematics. 

The work of the National Centres of Mathematics has become a part of the consultancy, training activities and practices provided by the partner institutions who are interested in their on-going successful progress. 
Personal assistance of experienced tutors working in the centres, who are established authorities, guarantee the performance of the centres on a high level and on a large scale. 

The increasing demand for the development of new computer aided educational solutions, electronic study materials and e-learning facilities plays a crucial role in the process of integration of the National Centres of Mathematics into the internal education scheme. In addition, these centres provide the most up-to-date information and they promote usage of ICT in their countries as the most advanced educational platform.

All web applications developed during the project as its results are stored at the EVLM Central server hosted by coordinator P1 – Slovak University of Technology in Bratislava. 



C. PARTNERSHIP 

C – Please mention if there are any modifications
 to the initial partnership or in the distribution of tasks and budget amongst partners. Yes [     ]
No [X]  If you have answered « Yes », please fill in the following tables with the final composition of the partnership. 

Table C.1 – Partnership Changes

	N°
	Partner organisations, including co-ordinator or scientific co-ordinator which have withdrawn
	Replacement partners(
	Amendment request approved by NA or the Commission? (Yes/No)

	1
	
	
	

	2
	
	
	

	3
	
	
	

	…
	
	
	


	N°
	Reasons for withdrawal (½ page maximum, per case)

	1
	

	2
	

	3
	

	…
	


Please add extra sheets if necessary.

 Table C.2 – Changes to tasks and budget

	N°
	Partners (initial and replacement partners if appropriate)
	Amount of budget per partner and LdV grant (initial amounts or new amounts if appropriate), after redistribution

	
	
	Total budget (Euro)
	LdV grant (Euro)

	1
	
	
	

	2
	
	
	

	3
	
	
	

	…
	
	
	


	N°
	Tasks taken over by the new partners and/or (re)distribution of the tasks between the initial partners (confirm initial tasks or redistribution compared to initial proposal) (½ page maximum, per case)

	1
	

	2
	

	3
	

	…
	


Please add extra sheets if necessary.

D. WORK PROGRAMME

D.1 – Please describe clearly and briefly the activities undertaken from the work programme  

Table D.1

	Work packages

	Organisations involved in the activities undertaken

	N°
	Title of Work package
	Start date (dd/mm/yyyy)
	End date (dd/mm/yyyy)
	

	WP 1
	Organization and management planning, competence enhancement, agreement on reporting procedures
	15/09/2006
	15/11/2006
	All partners

	WP 2
	EVLM portal design - central and national portals
	15/10/2006
	30/12/2006
	All partners

	WP 3
	Database system design and development 
	01/01/2007
	30/04/2007
	Partners P1, P3, P8, P9

	WP 4
	Installation of main servers
	01/05/2007
	30/07/2007
	Partners P1, P3, P8

	WP 5
	Testing the overall functionality of the EVLM database structure
	01/07/2007
	30/09/2007
	Partners P1, P3, P8

	WP 6
	Design and Populating the Central / National Databases and their updates
	15/09/2007
	30/10/2007
	All partners

	WP 7
	Launching the National centers of Mathematics at EVLM National portals and their services
Production of dissemination booklets and information leaflets
	01/10/2007
01/10/2007
	31/12/2007
30/03/2008
	Partners P2 -  P8
All partners

	WP 8
	Translations of dissemination materials and products
Interim evaluation
	01/01/2007
	14/11/2008
	All partners

	WP 9
	Training tutorials for teachers
	01/10/2007
	14/12/2008
	All partners

	WP 10
	Teacher’s guide – CD production
	15/10/2007
	30/04/2008
	All partners

	WP 11
	Assistance to students, 
expert consultancy
	01/10/2007
	14/12/2008
	All partners

	WP 12
	Student‘s book – CD production
	01/01/2008
	30/10/2008
	All partners

	WP 13
	Database updates
	01/10/2007
	14/12/2008
	All partners

	WP 14
	Valorisation of results
Feedback analysis
	01/08/2008
	14/10/2008
	All partners
P1, P9

	WP 15
	Overall evaluation
	30/09/2008
	14/12/2008
	P1, P9


	Work packages
	Aims and objectives of activities undertaken (½ page maximum, per package)

	WP 1
	Organization and management planning , competence enhancement, contractualisation process between partners and coordinator , agreement on reporting procedures and project website design

	WP 2
	Design and development of the following web applications - EVLM project web-pages in English, Central portal and EVLM Central database portal, project office on-line , which was not planned but developed as additional product for establishment of an electronic platform for communication between partners
EVLM project web-pages in national languages – Bulgarian, Czech, Finnish, Hungarian, Slovak, Spanish
EVLM National portals in national languages – Bulgarian, Czech, Finnish, Hungarian, Slovak, Spanish

	WP 3
	Database system development

Meeting 2. Database meeting, organized by  partner –  P9, Coventry University, United Kingdom
Special meeting of coordinator and Partner P3 for clearing details on cooperation in database structure design, web application development and responsibility distribution 

	WP 4
	Installation and maintenance of Central EVLM servers (www, ftp and database server) – at the coordinator institution P1

National servers –at the partner’s National centres of Mathematics installed by partners P1, P2, P3, P4, P5, P6, P7

webMathematica server – configured, installed and maintained at the coordinator institution P1 

server and application for EVLM Database search service installed by Partner P3 

	WP 5
	Testing the functionality, Database Operational manual development.
Necessary activities prior to start up of all planned activities of the European Virtual Laboratory of Mathematics database structure. 

	WP 6
	Populating the databases on both central and respective national levels and their continuous update for the smooth operation of EVLM.

	WP 7
	All National centres of Mathematics had to start their work with the resources available in the central and National databases.

Assistance to students, teachers, any interested individuals or groups.

Consultancy on all levels, in all available forms, transfer of consultancy requests to responsible partners, archiving the consultancy item – topics, update of the consultancy list.

Receiving feedback from the target groups –questionnaire, electronic form, e-forum

	WP 8
	Translation + Adapting of the available information resources in partner universities (e-courses, e-books, e-tests, semantic classification, internal links, etc.)
Dissemination of the project results: - on the EVLM web-site

- at national and international conferences, through the newsletters of professional bodies, in journals
 - by production and delivery of a booklets to all registered and potential users as universities, societies or individuals, interested in mathematical consultancy

-  providing leaflets with essential information on the EVLM scope, resources, activities, etc.…
Dissemination materials were developed by partnership and produced, in English and in all national languages.

3rd meeting of partners: Dissemination meeting, partner P4, ES (Salamanca), June 2007

Detailed action plan produced during the meeting, providing an action-oriented and target group-specific Project Dissemination, Promotion and Valorisation Plan developed for each target group addressed by the project, and contain explicit specifications of actions and initiatives taken by the different actors within the partnership.

Internal evaluator –P9 provided Interim evaluation report summarizing progress of the work (results and activities) for the project first year.

	WP 9
	Specialized consultancy on request
Training of teachers at partner institutions - using ICT in education, for authorship of e-learning materials 

Enhancement of ICT competences of project partners

Analysis of the feedback received  from trained teachers and students

	WP 10
	Teacher’s guide book on usage of specialized mathematical software solutions, MathML editors, dynamical web pages with Maths e-contents and on-line mathematical engines, prepared by partners in English and translations to national languages.

Production of CD/DVD portable medium – estimated number: 60 pieces each version

4th meeting of partners: Workshop I, partner P2, BG (Plovdiv), October 2007

PROGRAMME: Preparation of teacher‘s guide book

	WP 11
	Open activities of the National centres of Mathematic for students:

 
tutorial consultancy, or expert consultancy on different mathematical topics, 

database access to listed electronic learning materials with introductory instructions for usage,

list of reference materials – books, journals, proceedings of conferences, PhD. Theses, etc…, 

personal or remote access,  

different electronic forms of queries to EVLM, on-line services, e-mails, discussion groups, ... 

Receiving feedback from assisted students, researchers, targeted individuals or groups.

	WP 12
	Student’s workbook preparation, with included instructions on how to use most popular mathematical computer algebras, on-line webMathematica calculation centre brief manual, solved problems from selected mathematical topics, guides and help ideas useful for work in EVLM Centre of Mathematics. English version and translations to national languages. 

Production of CD/DVD portable medium – estimated number: 200 pieces each version

5th meeting of partners: Workshop II, partner 6 ER (Limerick), March 2008

PROGRAMME: Preparation of student’s work book

	WP 13
	Continuous update and maintenance of the databases, including consultancy requests sheets, list of consultancy events, new developed materials, translated relevant resources, student contributions.

6th meeting of partners: Valorisation-Evaluation meeting, partner 5 HU (Miskolc), June 2008

PROGRAMME: Project Dissemination, Promotion and Valorisation Plan results

          Interim partner’s reports

         Interim evaluation reports

	WP 14
	Maintenance of the EVLM consultancy activities:

1.  Providing different environments for specialized consultancy in mathematical topics: for instance - web-pages in the EVLM sites, e-forums for teachers, students
2. 
Providing expert consultancy for target groups or individuals in classified mathematical topics according to the virtual tree of the DB
  3. Dissemination of the project results: in a quarterly mathematical bulletin on the EVLM web-site, sending announcements to all registered and potential universities, societies or individuals, interested in mathematical consultancy
4. Creating special link-subsystem in order to establish links with the project target groups and initializing their needs in mathematical topics, for better consultancy ... different electronic forms of queries to EVLM, on-line services, e-mails..... 
5. Declare the open character of the EVLM with some kind of Agreement and establish useful links with other European universities and institutions for freely exchange of the mathematical knowledge, applications of new ICT in mathematics, and enlargement of the EVLM members.

	WP 15
	Elaboration of the final report of the project work progress and results, overall testing and evaluation by partners, internal evaluations and intermediate report from coordinator. Development of evaluation report based on the feedback from the targeted groups and including feedback analyses.

7th meeting of partners: Last meeting, organised by partner P5, FI (Tampere), September 2008

PROGRAMME: Overall evaluation of the project work and results


	Work packages
	Activities undertaken (½ page maximum, per package)

	WP 1
	The contract between the National agency of the Leonardo da Vinci scheme and the partnership was agreed and signed by the contractor (coordinator) – Slovak University of Technology in Bratislava, Slovakia. Workplan comprising all project activities, tasks, products and results was created and agreed by the partners during the first meeting organized by the contractor in Bratislava. The partners decided at this meeting how the responsibilities for the tasks will be distributed. The contractor informed all the partners about the financial and information handbook, interim evaluation of the project progress, and the main tasks relating to interim reporting, feedback analysis and evaluation. The communication rules, priorities and competencies in the EVLM network were established. Contracts between the coordinator and the other project partners were discussed, prepared and signed. Project information web-pages were designed, developed and installed by the contractor; the partners translated their contents and installed national mirrors of the web-pages on the servers in their institutions. The project information web-pages give the project outline, basic information about the project aims, objectives, impact, main results and outputs, information about the intended target groups, basic data about partner institutions and hyperlinks to their web-pages, to the EVLM Central Portal and to other relevant projects on the web.
Meeting 1. Kick-off meeting, organized by P1 – coordinator, Slovak University of Technology in Bratislava, October 2006
Instruction about Financial handbook and other relevant documents of Leonardo project management available

	WP 2
	The EVLM Central portal has been designed, developed and prepared for implementation on the coordinator’s server (see WP4). The Central portal main page gives introductory information about the European Virtual Laboratory of Mathematics, including information about the educational materials available in the database, about the mathematical subjects and topics covered by the materials and types of source files. The EVLM portal has direct links to the National portals at the partner institutions and to the project main webpage. There is also a link to a free statistical service available on web. Other direct links lead to the EVLM database portal, to webMathematica portal and to the Database Search service. In addition, there are two electronic forms - an on-line consultation request form and a users' feedback questionnaire to provide information for the evaluation of the portal quality. The Central portal also has a restricted area for the project partners, which requires partners to login using their individual accounts.  
All application were necessary to be developed for start up all planned activities, namely on-line assistance to any interested party, expert consultancy and support with instructional materials in mathematics in English and in national languages of the project partnership.

	WP 3
	The central database system has been designed and developed with the structure agreed by the partners in discussion during the 2nd partners’ meeting. The database contains 10 main mathematical subjects each divided into several topics – Fundamental Mathematics (5), Algebra (9), Calculus (6), Difference and Differential Equations (6), Geometry (6), Multivariable Calculus (7), Numerical Analysis (11), Optimization (4), Probability and Statistics (7), and History of Mathematics (4). All materials are also classified into one of four different categories: 1. frequently asked consultation topics - FACTs, 2. reusable learning objects - RLOs, 3. problems, 4. modules.
Meeting 2. Database meeting was organized by  partner –  P9, Coventry University, United Kingdom, January 2007.

A special meeting of coordinator and Partner P3 for clearing details on cooperation in database structure design took place at the West Bohemian University in Plzeň, Czech republic, February 2007. 

	WP 4
	The main task of this work package was the installation and maintenance of the central server at the coordinator institution, and the installation and maintenance of the webMathematica server by partner 3. Freeware software was chosen for this – Linux operating system, with php database solution support and Norton antivirus software package for the firewall protection for the central portal, Java database solution for the EVLM portal database search.  The EVLM Central portal web application has been implemented. Linked to the main page, there is a restricted area for the partners, which is accessible using login data - username and password. This works as an on-line project office, where all project materials and documentation, reporting documents and electronic products are stored, together with tables showing the project progress, results, partners’ duties, next deadlines and meetings of the partnership.

	WP 5
	EVLM portal functionality testing was carried and populating process of the central database had started.

All partners had to contribute to the optimization of the portal functionality and security by their comments, suggestions, solutions of possible problems and conflicts. Coordinator updated information on the Central portal and in the on-line project office. Work on writing the Database operational manual has started.  Database Operational manual was developed and produced later in cooperation of responsible partners P1, P3, P8 and P9.

CD was produced in April 2008, after all National portals were ready.

	WP 6
	All partners were involved in the process of populating and continuously updating the databases at both the central and their respective national levels. The central database was initially populated by a range of electronic educational materials; currently there are about 300 different files in the database in English. Partners upload source files of the educational materials to the specified folders created in their restricted areas on the central EVLM server via a direct ftp connection. The design, development and implementation of the EVLM National portals were completely the responsibility of separate partners.  Direct links to these portals are available on the EVLM Central portal main page.

Updating the national databases is the responsibility of the National centres of Mathematics.  The partners are responsible for:

1. creating mathematical resources for the National DBs

2. maintaining the project National DBs 
3. uploading materials in English into the central DB of the EVLM
4. development of new materials according to the project aims
5. continuous updating of the National DBs.

	WP 7
	National centres of mathematics started their activities at the partner’s institutions. In addition to personal face-to-face consultations carried out in the centres, the electronic resources available in the National databases in national languages are utilized.

A dissemination leaflet has been designed and produced in English and in the national languages of the partners. These have been distributed in order to disseminate information about the EVLM Central portal. Partners disseminated information by presentations and posters at conferences, seminars and workshops, and by printed materials in journals and conference proceedings.  

	WP 8
	An interim evaluation of the progress of the project has been carried out by the interim evaluator - partner 9, summarizing the progress of the work (results and activities) for the first year of the project. The interim evaluation report is attached as annex. 

Translations of selected modules in Geometry from English to Spanish and Bulgarian and selected topics in Algebra from English to Slovak had been realized and materials are available in the national databases.
3rd meeting of partners: Dissemination meeting was organized by partner P4, ES (Salamanca), June 2007.
Detailed action plan produced during the meeting, providing an action-oriented and target group-specific Project Dissemination, Promotion and Valorisation Plan developed for each target group addressed by the project, and containing explicit specifications of actions and initiatives taken by the different actors within the partnership. Feedback questionnaire final form was agreed and designed.

	WP 9
	All partners finalized work on the EVLM national portals and populated their National databases. Partners P1, P8 and P9 finished the work on Database Operational Manual and produce it on CD and DVD. 

Specialized consultancy went on partners institutions : Training of teachers - using ICT in education, for authorship of e-learning materials, Enhancement of ICT competences

Partner P9 produced analysis of the feedback received from teachers and students, users of National portals and Central portal. 

	WP 10
	Partnership developed the material for Teacher’s guide book (16 chapters) on usage and development of electronic learning materials in specialized file types - html, xml, jsp, etc., usage of MathML editors, and development of dynamic web pages with maths e-contents and on-line mathematical engines. Partners P2 supported 3 chapters in English, partners P1, P3, P4, P6, P7 and P8 supported 2 chapters in English, and partner P9 prepared an introduction and reviewed overall level of the English language used in all other chapters. Partners P2 – P6 and P8 prepared translations of the whole material to their national languages. 8 versions of CDs were produced by partners P2 – P9, 6 in national languages and 2 in English by P7 and P9, 60copies each.
4th meeting of partners: Workshop I was organized by partner P2, BG (Plovdiv), October 2007

PROGRAMME: Preparation of teacher‘s guide book

	WP 11
	Extensive consultation activities were provided in the National centres of Mathematics – National portals and through the Central EVLM portal for students and teachers. Constant update of the EVLM databases and delivery of newly developed instructional materials were going on. Users of the EVLM Central portal were asked to fill in Feedback questionnaire, developed o-line form available at the portal. Partners received feedback by their own solutions from the users of national portals.

	WP 12
	Partners worked on development of the Student’s workbook (27 chapters) on how to use e-learning materials and computer algebra systems in learning mathematics and the work of the EVLM Centre of Mathematics. Partner P8 supported 5 chapters, partner P2 supported 4 chapters, partners P3, P4, P6, P7 and P9 supported 3 chapters and partner P5 2 chapters in English, partner P9 prepared an introduction and reviewed level of the English language used in all other chapters. Partners P2 –P6 and P8 prepared translations of the whole material to their national languages. 8 versions of CDs were produced by partners P2 – P9, 6 in national languages and 2 in English by P7 and P9, 200copies each.

5th meeting of partners: Workshop II, was organized by partner 6 ER (Limerick), February 2008

PROGRAMME: Preparation of student’s work book

	WP 13
	Partners continuously update and maintained their national portals and contributed to the EVLM Central portal database with materials developed in English. Consultancy in mathematical topics went on. 
All activities were connected to the valorisation of the project results

	WP 14
	Maintenance of the EVLM consultancy activities, feedback collection from all partners and analysis by interim evaluator P9. 
Activities were connected to the valorisation of the project results.

6th meeting of partners: Valorisation-Evaluation meeting, organized by partner 5 HU (Miskolc), June 2008

PROGRAMME: Project Dissemination, Promotion and Valorisation Plan results, Interim partner’s reports, Interim evaluation and feedback reports. Discussion about future activities and new proposal of the enlargement of the project with some interested prospective new partners.

	WP 15
	Overall evaluation and final report development, coordinator and internal evaluator elaborate the final report of the project work progress and results, after the overall testing and evaluation by partners. Interim evaluator will provide evaluation report based on the feedback from the targeted groups and including feedback analyses.

7th meeting of partners: Last meeting was organized by partner P5, FI (Tampere), October 2008

PROGRAMME: Overall evaluation of the project work and results, plans for the future projects.

	
	

	Work packages
	Divergences from the initial activities and reasons why (½ page maximum, per package)

	WP 1
	No change

	WP 2
	No change

	WP 3
	No change

	WP 4
	No change

	WP 5
	Database operational manual was not completed, because not all National portals are ready to be included into the EVLM structure.

	WP 6
	No change

	WP 7
	Not all partners were able to install National portals; some were developed later. 

	WP 8
	No change

	WP 9
	No change

	WP 10
	No change, but slight delay in producing CDs.

	WP 11
	No change

	WP 12
	No change, but slight delay in producing CDs, partnership asked for change in the project duration in order to produce this product.

	WP 13
	No change

	WP 14
	No change

	WP 15
	No change


	Work packages
	Impact in the project's operational objectives (½ page maximum, per package)

	WP 1
	Start up for the smooth co-operation in the partnership on transnational level, in the European research and educational area.

	WP 2
	Establishment of a new form of transnational cooperation using the most innovative communication media and forms in the EVLM structure. 

	WP 3
	New organization and classification of the electronic instructional materials stored in the EVLM Central database – FACTs, RLOs, PROBLEMs, MODULEs and new forms of presenting live mathematics on web with the semantic contents.

	WP 4
	New way of networking activities and sharing available resources.

	WP 5
	Transnational co-operation developed, benefiting on experience of all project partners and external participants – users of the EVLM portals. 

	WP 6
	Development of new educational materials in mathematics available for on-line usage, by international partnership, which helps to harmonization of the European educational area and supports student’s mobility.

	WP 7
	Constant support of the education in national languages, availability of e-learning materials in these languages and sustainable development of educational systems on transnational level in European countries and regions.

	WP 8
	Interim evaluation and feedback evaluation serve for better co-operation in the partnerships and improvement of project results in accordance with the users´ needs and expectations.

	WP 9
	Specialized consultancy, training of teachers - using ICT in education, for authorship of e-learning materials, enhancement of ICT competences. Analysis of the feedback from trained teachers and students as users of the EVLM portals and databases.

	WP 10
	Teacher’s guide book on usage and development of electronic learning materials in specialized file types - html, xml, jsp, etc., usage of MathML editors, and development of dynamic web pages with maths e-contents and on-line mathematical engines.

Produced CD/DVD distributed to interested teachers in partner countries as dissemination material.

	WP 11
	Open activities of the National centres of Mathematics fulfil the main objectives of the project, serving and improving the understanding of mathematics for a wide range of students, and at improving the skills and competencies of teachers and trainers in utilising e-learning resources for mathematics education. The project provides an opportunity for the improvement of the quality of and free access to training materials for mathematics at many institutions and in several forms, from persons undertaking institutional education to individuals engaged in self-education. 

	WP 12
	Student’s workbook on how to use e-learning materials and computer algebra systems in learning mathematics and the work of the EVLM Centre of Mathematics. Produced CD/DVD distributed to interested teachers in partner countries as dissemination material.

	WP 13
	Consultancy and transfer of knowledge, materials and skills at national level in national languages, thereby eliminating or reducing constraints and obstacles that might appear when using e-learning materials available mostly in English. The on-going development of educational resources in national languages, for a range of scientific disciplines, is of a great important in the European context. Therefore, all information is provided simultaneously in English on the transnational level.

	WP 14
	Project was aimed at promoting the most advanced and innovative ways of teaching, blended learning, electronic based courses and e-learning materials, and to support the process of innovation in mathematics education, while these objectives were fully met by EVLM structure and solutions.

	WP 15
	Overall evaluation of the partnership co-operation and of the feedback received from EVLM portal users serve for future improvements and co-operation in prospective future projects applied as continuation by the enlarged partnership. These findings will be useful for all partners individually, but they might serve also to any other interested future applicants for the European projects as examples of a good practice or counter examples of possible problems which might occur in international cooperation due to culture and societal differences.

Gathered feedback from the targeted groups and feedback analyses serve for improvements of the products and better future products.


Please add extra sheets if necessary.

D.2 – Partnership meetings

Table D.2

	N°
	Place 
	Date (dd/mm/yyyy)
	Purpose of the meeting

	
	Country code

	Town
	
	

	1
	SK
	Bratislava
	03 - 04/11/ 2006
	1. Kick-off meeting

	2
	UK
	Coventry
	25 - 26/01/ 2007
	2. Database meeting – brainstorming

	3
	SK
	Bratislava
	04 – 05/02/2007
	Meeting of partners P1, P3 and P8 responsible for EVLM database solution

	4
	CZ
	Plzeň
	01 - 02/03/2007
	Meeting of partners P1 and P3 responsible for EVLM database search

	5
	ES
	Salamanca
	07 - 08/06/ 2007
	3. Dissemination meeting

	6
	BG
	Plovdiv
	11 - 12/10/ 2007
	4. Workshop I        

	7
	EI
	Limerick
	14 - 15/02/2008
	5. Workshop II

	8
	UK
	Loughborough
	13 - 14/4/2008
	Meeting of partners P1 and P9 about evaluation of the project and dissemination

	9
	HU
	Miskolc
	23 – 24/6/2008
	6. Valorisation-Evaluation meeting

	10
	FI
	Tampere
	13 – 14/10/2008
	7. Last meeting – overall evaluation


	N°
	Partners attending

	1
	P1 – coordinator SK, P2 – BG, P3 – CZ, P4 – ES, P5 – HU, P6 – FI, P7 – IE, P8 – SK, P 9 - UK

	2
	P1 – coordinator SK, P2 – BG, P4 – ES, P5 – HU, P6 – FI, P7 – IE, P8 – SK, P 9 - UK

	3
	P1 – coordinator SK, P3 – CZ, P8 - SK

	4
	P1 – coordinator SK, P3 – CZ

	5
	P1 – coordinator SK, P2 – BG, P3 –CZ, P4 – ES, P5 – HU, P7 – IE, P8 – SK, P 9 - UK

	6
	P1 – coordinator SK, P2 – BG, P4 – ES, P5 – HU, P7 – IE, P8 – SK, P 9 - UK

	7
	P1 – coordinator SK, P2 – BG, P3 – CZ, P5 – HU, P6 – FI, P7 – IE, P8 – SK, P 9 - UK

	8
	P1 – coordinator SK, P 9 – UK

	9
	P1 – coordinator SK, P2 – BG, P3 - CZ, P4 – ES, P5 – HU, P7 – IE, P8 – SK, P 9 - UK

	10
	P1 – coordinator SK, P2 – BG, P3 - CZ, P4 – ES, P5 – HU, P6 – FI, P8 – SK


	N°
	Key results (summary of the minutes) (½ page maximum, per case)

	1
	Organizational and management issues were discussed. Responsibilities were distributed among the partners. The timetable for interim reporting in the partnership was agreed. Contracts with partners were agreed and signed.  The design of the Project website was finalized. Partners were instructed about the Financial and Management Handbook. The editors Publicon and SciWriter for the production of electronic materials were presented; information about webMathematica features was given.

	2
	Organisational and management issues were discussed including the forms for interim reporting and the deadlines for the interim reports, individual plans prepared by all partners for the first year, plans for the dissemination activities in the first year, summary about progress of the work done so far on the project.

A visit to the working Mathematics Support Centre at Coventry University took place.  A brainstorming session about the EVLM structure and functionality took place. Discussion about the database contents, structure, security and communication priorities took place. Deadlines for the completion of project webpage national mirrors were agreed.

	3
	Discussion and agreement about distribution of work connected to development of the database structure and implementation of EVLM servers – EVLM Central, Database and EVLM Database Search.

	4
	Agreements and implementation monitoring of the EVLM Database Search and webMathematica server at the partner P3.

	5
	Management, financial and other organisational issues were presented by the coordinator. Timesheets, Interim reports, and other supportive materials were collected. Information on the progress of the work was given. Final comments on the EVLM web pages in national languages were made. The EVLM central portal and on-line Project office were introduced by the coordinator and commented upon by partners.

Instructions on the next phase, the upload of reporting materials and database educational source materials, were given. 

Login data for the access to the restricted partners’ areas created by the coordinator on the central server were distributed.

A final proposal for the Central database structure was agreed with 10 mathematical subjects. Partners volunteered to be responsible for the preparation of lists of topics and samples of e-learning materials in these subjects. 

A first draft of a dissemination leaflet in English was presented.  This was discussed and a final form agreed. Partners will be responsible for production of national versions of dissemination leaflets, which do not have to be exactly the same, but can be adapted to the partners’ needs. 

	6
	Evaluation of the work done during the first year of the project, final collecting of Timesheets, Interim reports, Deliverable front-pages, and all other supportive materials for the first interim report were the main administrative activities. 
Workshop I - Partners each gave presentations on the chapters they intend to produce for the Teacher‘s guide book.  A decision on deadlines for the CD production was made. Agreement was reached on the final EVLM structure and the Database operational manual DVD development. A suggestion for the uploading of materials to the Database search developed by Partner 3 had been presented electronically, by e-mail. 

	7
	Interim evaluation of the partnership co-operation and delivery of products. New deadlines were agreed for missing products delivery and finalization of all interim reports for the first year of the project. New strategy for informing partners about upcoming deadlines was adopted – co-coordinator will inform partners about nearest deadline several days prior. Partners were asked to follow tables in the Project office on-line, where all progress, deadlines, delivered or missing items (reports and products) are clearly visible and .
Workshop II. Partners each gave presentations on the chapters they intend to produce for the Student‘s guide book.  A decision on deadlines for the CD production was made. Agreement was reached on the final EVLM structure and the Database operational manual DVD development. A suggestion for the uploading of materials to the Database search developed by Partner 3 had been presented electronically, by e-mail.

	8
	Special meeting of coordinator P1 and interim evaluator P9 was held during dissemination activity at the joint IMA - SEFI MWG Conference on Mathematical Education of Engineers. Several aspects of partnership co-*operation and feedback evaluation were discussed and information about EVLM structure was disseminated at the conference – poster produced in cooperation.

	9
	Roundtable presentations – reporting about work done so far and presentations of products made by all partners, as EVLM information booklets and Teacher’s guide books in national languages BG, CZ, ES, FI, HU, IE, SK – CD + on-line version at EVLM national portals

EVLM Manual – CD was presented partners P3 and P8 and copies were delivered to all other partners. 

Student’s guide book contents was finalized through discussion about chapters as contributions from all partners, strategy for English language corrections - organisation of the work between all partners and partner P9, and deadlines for translations to national languages, on-line versions were settled.
Valorisation of project products – real usage and benefits or new suggestions were discussed. 
Feedback analysis report I – results and consequences were presented by partner P9.

	10
	Information about work progress and results of the project, partnership cooperation and project achievements and financial summary was presented by coordinator P1, and management activities were finalised – delivery of missing reports and products, financial and other organizational issues. 

11.00   Partners presented their results, products of EVLM project: EVLM national portals and databases in national languages, EVLM guides – Student’s books and missing Teacher’s books in national languages BG, CZ, ES, FI, HU, IE, SK – CDs + on-line version at EVLM national portals. 
14.0   Overall evaluation of the project work and results was presented, as written in Interim evaluation report 2 by interim evaluator P9.

Partners were asked to send comments to the report directly to Partner P9, and prepare a short document with their own ideas about the whole co-operation, management and achievements of the EVLM project as source materials for the last interim evaluation report.
Feedback analysis II prepared by partner P9 was presented and found not complete, as partners delivered more feedback results from their users. 
Dissemination activities and valorisation of products were reported by all present partners. 

15. Partners agreed on a request to the Leonardo da Vinci Slovak national Agency for a change in the duration of the project, in order to finish all products, which are of a high quality and great value and partner institutions are interested very much in producing namely the last CD – Student´ s guide book.
16. Partnership agreed on a very successful co-operation during the 2 years of the project. Majority expressed interest to continue and apply for a new proposal in some of the new calls in the Education and Culture program scheme of the EC.


Please add extra sheets if necessary.

Table D.3

D.3.1 – For «NETWORKS »- Please describe the transnational partnership structure illustrating, in particular, those activities relating to ‘taking stock and analysis of existing knowledge’, ‘identification of needs and trends’ and the ‘dissemination of results’. (1 page maximum)

	Describe both method and approach and note any changes from the original work programme.

	


D.3.2 – For « LANGUAGE COMPETENCES »- Please indicate the learners’ languages, levels and target languages of the project, method and didactic approach (e.g. task based learning, CLIL
, exchanges, tandem learning, tutoring, TELL, CALL, ODL
 etc.)  

	N°
	Learners’ languages codes 

	Target languages codes 
	Levels of proficiency


	1
	
	
	


	N°
	Describe method and didactic approach - please refer to the initial work programme and further note any changes. (½ page maximum, per case)

	1
	


Please add extra sheets if necessary.

D.3.3 – For  « REFERENCE MATERIAL» - Please describe the main results achieved.
	N°
	Description of Methodology

	1
	


	N°
	Results

	1
	


D.4- Please provide information on the partners that participated in dissemination activities in the whole project duration, in alphabetical order of country code using the table below.  

Table D.4
	N°
	Country code

	Name of organisation/institution in national language

	Name of organisation/institution in EN, FR or DE
	Place Where it took place? 

Region code5
	 What sectors were targeted by these dissemination activities? 

Sector code5

	1
	BG
	Plovdivskij universitet Paisi Hilendarski
	Plovdiv University of Paisi Hilendarski
	Varna, BG03
	M 80

	2
	BG
	Plovdivskij universitet Paisi Hilendarski
	Plovdiv University of Paisi Hilendarski
	Varna, BG03
	M 80

	3
	BG
	Plovdivskij universitet Paisi Hilendarski
	Plovdiv University of Paisi Hilendarski
	Crete, GR
	M 80

	4
	BG
	Plovdivskij universitet Paisi Hilendarski
	Plovdiv University of Paisi Hilendarski
	Villach, AT32
	M 80

	5
	CZ
	Západočeská univerzita v Plzni
	West Bohemian University in Pilsner
	Maastricht, NL31
	M 80

	6
	ES
	Universidad Salamanca
	University of Salamanca
	Zamora, ES11
	M 80

	7
	ES
	Universidad Salamanca
	University of Salamanca
	Valladolid, ES11
	M 80

	8
	ES
	Universidad Salamanca
	University of Salamanca
	Coimbra, PTS11
	M 80

	9
	ES
	Universidad Salamanca
	University of Salamanca
	Loughborough, UKF1
	M 80

	10
	ES
	Universidad Salamanca
	University of Salamanca
	Copenhagen, DK002
	M 80

	11
	ES
	Universidad Salamanca
	University of Salamanca
	Orlando, USA
	M 80

	12
	ES
	Universidad Salamanca
	University of Salamanca
	Salamanca, ES11
	M 80

	13
	FI
	Tullossilta, Ltd.
	Tullossilta, Ltd.
	Tampere, FI12
	M 80

	14
	FI
	Tullossilta, Ltd.
	Tullossilta, Ltd.
	Tampere, FI12
	M 80

	15
	HU
	Miskolci Egyetem
	University of Miskolc
	MiskolcHU05
	M 80

	16
	HU
	Miskolci Egyetem
	University of Miskolc
	Turgu Mures, RO01
	M 80

	17
	HU
	Miskolci Egyetem
	University of Miskolc
	Jena, DED2
	M 80

	18
	HU
	Miskolci Egyetem
	University of Miskolc
	Novi Sad, Yougoslavija
	M 80

	19
	HU
	Miskolci Egyetem
	University of Miskolc
	MiskolcHU05
	M 80

	20
	HU
	Miskolci Egyetem
	University of Miskolc
	Trondheim, NO06
	M 80

	21
	HU
	Miskolci Egyetem
	University of Miskolc
	Baia Mare, RO01
	M 80

	22
	HU
	Miskolci Egyetem
	University of Miskolc
	Miskolc, HU05
	M 80

	23
	HU
	Miskolci Egyetem
	University of Miskolc
	Lviv, Ukraina
	M 80

	24
	IE
	University of Limerick
	University of Limerick
	Limerick, IE012
	M 80

	25
	SK
	Slovenská technická univerzita
	Slovak University of Technolgy
	Nitra, SK02
	M 80

	26
	SK
	Slovenská technická univerzita
	Slovak University of Technolgy
	Brno, CZ07
	M 80

	27
	SK
	Slovenská technická univerzita
	Slovak University of Technolgy
	Miskolc, HU05
	M 80

	28
	SK
	Slovenská technická univerzita
	Slovak University of Technolgy
	Ustroň, PL01
	M 80

	29
	SK
	Slovenská technická univerzita
	Slovak University of Technolgy
	Brno, CZ07
	M 80

	30
	SK
	Slovenská technická univerzita
	Slovak University of Technolgy
	Bratislava, SK01
	M 80

	31
	SK
	Slovenská technická univerzita
	Slovak University of Technolgy
	Brno, CZ07
	M 80

	32
	SK
	Slovenská technická univerzita
	Slovak University of Technolgy
	Loughborough, UKF1
	M 80

	33
	SK
	Slovenská technická univerzita
	Slovak University of Technolgy
	Riga, LV
	M 80

	34
	SK
	Slovenská technická univerzita
	Slovak University of Technolgy
	Ustroň, PL01
	M 80

	35
	SK
	Slovenská technická univerzita
	Slovak University of Technolgy
	Trondheim, NO06
	M 80

	37
	SK
	Slovenská technická univerzita
	Slovak University of Technolgy
	Praha, CZ01
	M 80

	38
	SK
	Slovenská technická univerzita
	Slovak University of Technolgy
	Bratislava, SK01
	M 80

	39
	SK
	Slovenská spoločnosť pre Geometriu a Grafiku 
	Slovak Society for Geometry and Graphics
	Kočovce, SK02
	M 80

	40
	SK
	Slovenská spoločnosť pre Geometriu a Grafiku
	Slovak Society for Geometry and Graphics
	Brno, CZ08
	M 80

	41
	SK
	Slovenská spoločnosť pre Geometriu a Grafiku 
	Slovak Society for Geometry and Graphics
	Bratislava, SK01
	M 80

	42
	SK
	Slovenská spoločnosť pre Geometriu a Grafiku 
	Slovak Society for Geometry and Graphics
	Kočovce, SK02
	M 80

	43
	SK
	Slovenská spoločnosť pre Geometriu a Grafiku
	Slovak Society for Geometry and Graphics
	Lednice, CZ07
	M 80

	44
	SK
	Slovenská spoločnosť pre Geometriu a Grafiku 
	Slovak Society for Geometry and Graphics
	Lázně Bohdaneč, CZ06
	M 80

	45
	SK
	Slovenská spoločnosť pre Geometriu a Grafiku
	Slovak Society for Geometry and Graphics
	Bratislava, SK01
	M 80

	46
	UK
	Coventry University
	Coventry University
	Loughborough, UKF1
	M 80


E. RESULTS / PRODUCTS

E.1 – Please describe the project final results (e.g. products, materials, surveys, analysis, etc.) and indicate the languages in which they are available.

NB: An original and one copy of all results and/or products must be sent to the National Agency or the Commission (Procedure C), together with this report.

	Products/Outputs/Results


	N°
	Full title


	Languages

	Types of support

	
	
	
	Web site
 
	CD ROM
	Printed
	Other

(specify)

	1
	Project main homepage
	English
	http://evlm.stuba.sk/EVLM/
	
	
	

	2
	Project Slovak homepage 
	Slovak
	http://evlm.stuba.sk/EVLM/slovak/
	
	
	

	3
	Project Bulgarian homepage
	Bulgarian
	http://www.fmi-plovdiv.org/evlm/EVLMbg/EVLMbg.htm
	
	
	

	4
	Project Czech homepage
	Czech
	http://home.zcu.cz/~benedikt/EVLM/
	
	
	

	5
	Project Spanish homepage
	Spanish
	http://evlmspain.usal.es/
	
	
	

	6
	Project Finnish homepage
	Finnish
	http://www.tulossilta.fi/EVLM/
	
	
	

	7
	Project Hungarian homepage
	Hungarian
	http://www.uni-miskolc.hu/~evlmhu/
	
	
	

	8
	Project Irish homepage
	Irish

English
	http://www.ul.ie/evlm/
	
	
	

	9
	Project British homepage
	English
	http://www.coventry.ac.uk/ec/evlm/
	
	
	

	10
	EVLM Central portal
	English
	http://evlm.stuba.sk
	
	
	

	11
	EVLM webMathematica portal and Database search
	English
	http://89.102.237.170/web/sal/
	
	
	

	12
	EVLM Slovak portal SK
	Slovak
	http://slovak.evlm.stuba.sk/portal/
	
	
	

	13
	EVLM Bulgarian portal BG
	Bulgarian
	http://www.fmi-plovdiv.org/evlm/
	
	
	

	14
	EVLM Spanish portal ES
	Spanish
	http://portalevlm.usal.es
	
	
	

	15
	EVLM Hungarian portal HU
	Hungarian
	http://www.evlmhu.org/
	
	
	

	16
	EVLM Irish portal IE
	English
	http://www.ul.ie/evlm/portal
	
	
	

	17
	EVLM Czech portal
	Czech
	http://home.zcu.cz/~benedikt/EVLMPortal/
	
	
	

	18
	EVLM Finnish portal
	Finnish
	http://www.tulossilta.fi/EVLMPORTAL/
	
	
	

	19
	EVLM Central Database portal
	English
	http://evlm.stuba.sk/databasemenu/menu_files/frame.htm
	
	
	

	20
	EVLM Slovak database portal
	Slovak
	http://slovak.evlm.stuba.sk/elearning/
	
	
	

	21
	EVLM Bulgarian database portal
	Bulgarian
	http://www.fmi-plovdiv.org/evlm/DBbg/index.htm
	
	
	

	22
	EVLM Spanish database portal
	Spanish
	http://portalevlm.usal.es/
	
	
	

	23
	EVLM Irish database portal
	English
	http://www.ul.ie/evlm/portal/SecondStudentHome.htm
	
	
	

	24
	EVLM Czech database portal
	Czech
	http://89.102.237.170/web/EVLMcz/
	
	
	

	25
	EVLM Hungarian database portal
	Hungarian
	http://www.uni-miskolc.hu/evml/database/
	
	
	

	26
	EVLM Finnish database portal
	Finnish
	http://www.tulossilta.fi/EVLMPORTAL/
	
	
	

	27
	Database Operational Manual
	English
	
	CD
	
	

	28
	Database Operational Manual
	English
	
	DVD
	
	

	29
	Dissemination leaflet UK
	English
	
	
	Printed
	

	30
	Dissemination leaflet SK
	Slovak
	
	
	Printed
	

	31
	Dissemination leaflet BG
	Bulgarian
	
	
	Printed
	

	32
	Dissemination leaflet ES
	Spanish
	
	
	Printed
	

	33
	Dissemination leaflet IE
	English
	
	
	Printed
	

	34
	Dissemination leaflet CZ
	Czech
	
	
	Printed
	

	35
	Dissemination leaflet FI
	Finnish
	
	
	Printed
	

	36
	Dissemination leaflet HU
	Hungarian
	
	
	Printed
	

	37
	List of topics – Central database
	English
	
	
	Printed
	

	38
	List of topics – national databases
	National languages
SK, BG, CZ, ES, FI, HU, EI - English 
	
	
	Printed
	

	39
	Translated RLO modules
	Bulgarian, 

Slovak, 

Spanish
	http://www.fmi-plovdiv.org/evlm/DBbg/index.htm
http://slovak.evlm.stuba.sk/elearning/
http://portalevlm.usal.es/
	
	
	

	40
	Teacher’s guide book
	English
	
	CD
	
	

	41
	Teacher’s guide book
	English
	http://evlm.stuba.sk/databasemenu/teacherbook/teacherbook.htm
	
	
	

	42
	Rukoväť učiteľa
	Slovak
	
	DVD
	
	

	43
	Rukoväť učiteľa
	Slovak
	http://slovak.evlm.stuba.sk/elearning/rukovat_uc/index.html
	
	
	

	44
	Наръчник на учителя
	Bulgarian
	
	DVD
	
	

	45
	Наръчник на учителя
	Bulgarian
	http://www.fmi-plovdiv.org/evlm/DBbg/teacherbook/index.htm
	
	
	

	46
	Příručka učitele
	Czech
	
	CD
	
	

	47
	Příručka učitele
	Czech
	http://home.zcu.cz/~benedikt/EVLMPortal/?obsah=ucitel
	
	
	

	48
	Guía del profesor
	Spanish
	
	CD
	
	

	49
	Guía del profesor
	Spanish
	http://portalevlm.usal.es/
	
	
	

	50
	Opettajan opas
	Finnish
	
	CD
	
	

	51
	Opettajan opas
	Finnish
	http://www.tulossilta.fi/EVLMPORTAL/
	
	
	

	52
	Hallgátoi kézikönyv
	Hungarian
	
	DVD
	
	

	53
	Hallgátoi kézikönyv
	Hungarian
	http://www.uni-miskolc.hu/evml/database/kezikonyv-hallgatoi/
	
	
	

	54
	Teacher’s guide book
	English - Irish
	
	CD
	
	

	55
	Information booklet
	English
	
	
	Printed
	

	56
	Information booklet
	Slovak
	
	
	Printed
	

	57
	Information booklet
	Bulgarian
	
	
	Printed
	

	58
	Information booklet
	Czech
	
	
	Printed
	

	59
	Information booklet
	Spanish
	
	
	Printed
	

	60
	Information booklet
	Finnish
	
	
	Printed
	

	61
	Information booklet
	Hungarian
	
	
	Printed
	

	62
	Information booklet
	English - Irish
	
	
	Printed
	

	63
	Student’s guide book
	English
	
	CD
	
	

	64
	Student’s guide book
	English
	http://evlm.stuba.sk/databasemenu/studentbook/studentbook.htm
	
	
	

	65
	Rukoväť študenta
	Slovak
	
	DVD
	
	

	66
	Rukoväť študenta
	Slovak
	http://slovak.evlm.stuba.sk/elearning/rukovat_st/index.html
	
	
	

	67
	Наръчник на студента
	Bulgarian
	
	CD
	
	

	68
	Наръчник на студента
	Bulgarian
	http://www.fmi-plovdiv.org/evlm/DBbg/studentbook/index.htm
	
	
	

	69
	Příručka studenta
	Czech
	
	CD
	
	

	70
	Příručka studenta
	Czech
	http://home.zcu.cz/~benedikt/EVLMPortal/?obsah=student
	
	
	

	71
	Guía del alumno
	Spanish
	
	CD
	
	

	72
	Guía del alumno
	Spanish
	http://portalevlm.usal.es/
	
	
	

	73
	Opiskelijan opas
	Finnish
	
	CD
	
	

	74
	Opiskelijan opas
	Finnish
	http://www.tulossilta.fi/EVLMPORTAL/
	
	
	

	75
	Tanári kézikönyv
	Hungarian
	
	CD
	
	

	76
	Tanári kézikönyv
	Hungarian
	http://www.uni-miskolc.hu/evml/database/kezikonyv-tanari/
	
	
	

	77
	Student’s guide book
	English, Irish
	
	CD
	
	

	78
	Separators
	Bulgarian
	
	
	Printed
	

	79
	USB flash sticks
	Bulgarian
	
	
	
	

	80
	Brochure
	Bulgarian
	
	
	Printed
	

	81
	Tshirts
	Hungarian
	
	
	
	

	82
	Bags
	Hungarian
	
	
	
	

	83
	Calendars
	Slovak, English
	
	
	Printed
	

	84
	advertisements in Slovak journal G
	Slovak, English
	
	
	Printed
	

	85
	advertisements in Bulgarian journal 
	Bulgarian
	
	
	Printed
	


	N°
	Dissemination of these results / products - by whom and where
 (½ page maximum, per case)

	1 – 28
	Distribution of information at conferences and meetings – attached in Annex 3 and papers available at the project office on-line http://www.evlm.stuba.sk/parea/aframe.htm

	29 - 36 
	Distribution of information leaflets at conferences and meetings – attached in Annex 3
Poster, leaflets, booklets information: D. Velichová

SEFI MWG meeting of the Steering Committee, Czech Technical University, Pague, ČR 2008 

	37 - 39
	Distribution of information at conferences and meetings – attached in Annex 3 and papers available at the project office on-line http://www.evlm.stuba.sk/parea/aframe.htm

	40 - 54
	Presentation of Teacher´s guide CD
P1, Virtual University, FEI STU, Bratislava 2007, SK

P1, 4th European Workshop on Mathematical and Scientific e-Contents, Trondheim 2008, Norway
P1, EMATIK 2008, Conference on Innovation Trends in Education of Future Teachers and Life-Long Learning of Teachers of Mathematics (e-learning forms), Faculty of Mathematics, Physics and Informatics, Comenius University, Bratislava, SK
P2, GS Conference Varna, 2008, BG

P4, I Congreso Internacional de Innovación Docente Universitaria, Salamanca 2008, Spain

P5, meeting of maths teachers at universities and secondary schools, Tampere 2008, Finnland
P6, Presentation to the mathematics teachers of the city and surrounding area, Miskolc University 

P7, 14th International Conference of Adult Learning Mathematics ALM14, Centre for Mathematical Education in Technology, CAMET, University of Limerick, Ireland 2007

P8, Presentation to Slovak geometers at the Symposium SCG´2008, Kočovce, Slovakia 

P8, Virtual University, FEI STU, Bratislava 2008, SR
P9, dissemination at HEMEC in Loughborough 2008, UK

	55 - 62
	Distribution of information booklets at conferences and meetings – attached in Annex 3 and papers available at the project office on-line http://www.evlm.stuba.sk/parea/aframe.htm
Poster, leaflets, booklets information: D. Velichová

SEFI MWG meeting of the Steering Committee, Czech Technical University, Pague, ČR 2008 


	63 - 77
	Distribution of information about Student’s book at conferences and meetings – attached in Annex 3 and papers available at the project office on-line http://www.evlm.stuba.sk/parea/aframe.htm
P1, 4th European Workshop on Mathematical and Scientific e-Contents, Trondheim 2008 

P2, GS Conference Varna, 2008, BG

P4, I Congreso Internacional de Innovación Docente Universitaria, Salamanca 2008, Spain

P5, meeting of maths teachers at universities and secondary schools, Tampere 2008, Finnland

P6, Presentation to the mathematics teachers of the city and surrounding area, Miskolc University
P7, 14th International Conference of Adult Learning Mathematics ALM14, Centre for Mathematical Education in Technology, CAMET, University of Limerick, Ireland 2007

P8, Presentation to Slovak geometers at the Symposium SCG´2008, Kočovce, Slovakia

P8, 28th Conference on Geometry and Graphics, Lednice, Czech republic
P8, 30th Conference on Mathematics at VŠTEZ, Lázně Bohdaneč, Czech republic
P9, Dissemination at CETL-MSOR 2008 in Lancaster, UK

	78 - 79
	Distribution at conferences and meetings
36th Spring conference of the Union of the Bulgarian mathematicians, Varna 2007, BG, 

GS Conference Varna, 2008, BG  – attached in Annex 3

	80
	Distributed as published journal among Bulgarian teachers of mathematics

	81 - 82
	P9 - Distribution of  the EVLM T-Shirts, and EVLM conference bags

to the mathematics teachers of the city and surrounding area, at the meeting at Miskolc University

	83
	P8 - Distribution of calendars at conferences and meetings – attached in Annex 3 and papers available at the project office on-line http://www.evlm.stuba.sk/parea/aframe.htm
Symposium SCG´2007, Kočovce, Slovakia,

Symposium SCG´2008, Kočovce, Slovakia
EMATIK 2008, Conference on Innovation Trends in Education of Future Teachers and Life-Long Learning of Teachers of Mathematics (e-learning forms), Faculty of Mathematics, Physics and Informatics, Comenius University, Bratislava, SK
28th Conference on Geometry and Graphics, Lednice 2008, Czech republic

30th Conference on Mathematics at VSTEZ, Lázně Bohdaneč 2008, Czech republic
SEFI MWG meeting of the Steering Committee, Czech Technical University, Prague, ČR 2008

	84
	P1, P8, Symposium SCG´2007 and SCG´2008, Kočovce, Slovakia
Meeting of Croatian Society for Geometry and Graphics, Poreč 2008, Croatia
Distribution among subscribers of journal G in Slovakia and Czech republic

	85
	P2, distribution of journal among teachers of mathematics in Bulgaria


Please add extra sheets if necessary.

E.2 – Please indicate the type, when, where and how « evaluation and testing » of results have been carried out.

	N°
	Title of result / product
	Type of evaluation and testing


	Results



	1
	Project main webpage
	Usage by partners, check of English  language, contents and hyperlinks
	functional

	2
	Project Slovak webpage
	Usage by partners, check of contents and hyperlinks
	Functional

	3
	Project Bulgarian webpage
	Usage by partners, check of contents and hyperlinks
	Functional

	4
	Project Czech webpage
	Usage by partners, check of contents and hyperlinks
	Functional

	5
	Project Spanish webpage
	Usage by partners, check of contents and hyperlinks
	Functional

	6
	Project Finnish webpage
	Usage by partners, check of contents and hyperlinks
	Functional

	7
	Project Hungarian webpage
	Usage by partners, check of contents and hyperlinks
	Functional

	8
	Project Irish webpage
	Usage by partners, check of contents and hyperlinks
	Functional

	9
	Project British webpage
	Usage by partners, check of contents and hyperlinks
	Functional

	10
	EVLM Central portal
	Usage by partnership, check of English  language and hyperlinks
	Functional

	11
	EVLM webMathematica portal and Database search
	Usage by partners, check of contents and hyperlinks
	Functional

	12
	EVLM Slovak portal
	Usage by partners, check of contents and hyperlinks
	Functional

	13
	EVLM Bulgarian portal BG
	Usage by partners, check of contents and hyperlinks
	Functional

	14
	EVLM Spanish portal ES
	Usage by partners, check of contents and hyperlinks
	Functional

	15
	EVLM Hungarian portal HU
	Usage by partners, check of contents and hyperlinks
	Functional

	16
	EVLM Irish portal IE
	Usage by partners, check of contents and hyperlinks
	Functional

	17
	EVLM Czech portal CZ
	Usage by partners, check of contents and hyperlinks
	Functional

	18
	EVLM Finnish portal FI
	Usage by partners, check of contents and hyperlinks
	Functional

	19
	EVLM Central Database portal
	Usage by students, under responsibility of coordinator, collecting feedback by on-line questionnaire
	Functional

	20
	EVLM Slovak database portal
	Usage by students, under responsibility of partner, collecting feedback by on*line questionnaire
	Functional

	21
	EVLM Bulgarian database portal
	Usage by students, under responsibility of partner, collecting feedback
	Functional

	22
	EVLM Spanish database portal
	Usage by students, under responsibility of partner, collecting feedback
	Functional

	23
	EVLM Irish database portal
	Usage by students, under responsibility of partner, collecting feedback
	Functional

	24
	EVLM Czech database portal
	Usage by students, under responsibility of partner, collecting feedback
	Functional

	25
	EVLM Hungarian database portal
	Usage by students, under responsibility of partner, collecting feedback
	Functional

	26
	EVLM Finnish database portal
	Usage by students, under responsibility of partner, collecting feedback
	Functional

	27
	Database Operational Manual
	Checked by interim evaluator
	Correct

	28
	Database Operational Manual
	Checked by interim evaluator
	Correct

	29
	Dissemination leaflet UK
	check of English language, contents
	Correct

	30
	Dissemination leaflet SK
	check of Slovak language, contents
	Correct

	31
	Dissemination leaflet BG
	check of Bulgarian language, contents
	Correct

	32
	Dissemination leaflet ES
	check of Spanish language, contents
	Correct

	33
	Dissemination leaflet IE
	check of English language, contents
	Correct

	34
	Dissemination leaflet CZ
	check of Czech language, contents
	Correct

	35
	Dissemination leaflet FI
	check of Finnish language, contents
	Correct

	36
	Dissemination leaflet HU
	check of Hungarian language, contents
	Correct

	37
	List of topics in EVLM Central Database
	Usage by partners, check of English  language, contents and hyperlinks, collecting feedback by on-line questionnaire
	Functional

	38
	List of topics in EVLM National databases
	Usage by partners, check of contents and hyperlinks, collecting feedback
	Functional

	39
	Translated RLO modules
	Usage by partners, check of contents and hyperlinks
	Correct, functional

	40
	Teacher’s guide book
CD in English by P9
	check of English language, contents and hyperlinks
	Correct, functional

	41
	Teacher’s guide book 

On-line on EVLM Central portal, P1
	check of English language, contents and hyperlinks
	Correct, functional

	42
	Rukoväť učiteľa
DVD in Slovak 
	check of Slovak language, contents and hyperlinks
	Correct, functional

	43
	Rukoväť učiteľa 
On-line on EVLM Slovak portal
	check of Slovak language, contents and hyperlinks
	Correct, functional

	44
	Наръчник на учителя 

DVD in Bulgarian
	check of Bulgarian language, contents and hyperlinks
	Correct, functional

	45
	Наръчник на учителя
On-line on EVLM Bulgarian portal
	check of Bulgarian language, contents and hyperlinks
	Correct, functional

	46
	Příručka učitele
CD in Czech
	check of Czech language, contents and hyperlinks
	Correct, functional

	47
	Příručka učitele
On-line on EVLM Czech portal
	check of Czech language, contents and hyperlinks
	Correct, functional

	48
	Guía del profesor
DVD in Spanish language
	check of Spanish language, contents and hyperlinks
	Correct, functional

	49
	Guía del profesor
On-line on EVLM Spanish portal
	check of Spanish language, contents and hyperlinks
	Correct, functional

	50
	Opettajan opas
CD in Finnish
	check of Finnish language, contents and hyperlinks
	Correct, functional

	51
	Opettajan opas
On-line on EVLM Finnish portal
	check of Finnish language, contents and hyperlinks
	Correct, functional

	52
	Hallgátoi kézikönyv
CD in Hungarian
	check of Hungarian language, contents and hyperlinks
	Correct, functional

	53
	Hallgátoi kézikönyv
On-line on EVLM Hungarian portal
	check of Hungarian language, contents and hyperlinks
	Correct, functional

	54
	Teacher’s guide book
CD in English by P7
	check of English language, contents and hyperlinks
	Correct, functional

	55
	Information booklet
	check of English language, contents
	Correct

	56
	Information booklet
	check of Slovak language, contents
	Correct

	57
	Information booklet
	check of Bulgarian language, contents
	Correct

	58
	Information booklet
	check of Czech language, contents
	Correct

	59
	Information booklet
	check of Spanish language, contents
	Correct

	60
	Information booklet
	check of Finnish language, contents
	Correct

	61
	Information booklet
	check of Hungarian language, contents
	Correct

	62
	Information booklet
	check of English language, contents
	Correct

	63
	Student’s workbook
CD in English by P1
	check of English  language, contents and hyperlinks
	Correct, functional

	64
	Student’s workbook
On-line on EVLM Central portal, P1
	check of English  language, contents and hyperlinks
	Correct, functional

	65
	Rukoväť študenta
DVD in Slovak
	check of Slovak language, contents and hyperlinks
	Correct, functional

	66
	Rukoväť študenta
On-line on EVLM Slovak portal
	check of Slovak language, contents and hyperlinks
	Correct, functional

	67
	Наръчник на студента
DVD in Bulgarian
	check of Bulgarian language, contents and hyperlinks
	Correct, functional

	68
	Наръчник на студента
On-line on EVLM Bulgarian portal
	check of Bulgarian language, contents and hyperlinks
	Correct, functional

	69
	Příručka studenta
CD in Czech
	check of Czech language, contents and hyperlinks
	Correct, functional

	70
	Příručka studenta
On-line on EVLM Czech portal
	check of Czech language, contents and hyperlinks
	Correct, functional

	71
	Guía del alumno
DVD in Spanish
	check of Spanish language, contents and hyperlinks
	Correct, functional

	72
	Guía del alumno
On-line on EVLM Spanish portal
	check of Spanish language, contents and hyperlinks
	Correct, functional

	73
	Opiskelijan opas
CD in Finnish
	check of Finnish language, contents and hyperlinks
	Correct, functional

	74
	Opiskelijan opas
On-line on EVLM Finnish portal
	check of Finnish language, contents and hyperlinks
	Correct, functional

	75
	Tanári kézikönyv
CD in Hungarian
	check of Hungarian language, contents and hyperlinks
	Correct, functional

	76
	Tanári kézikönyv
On-line on EVLM Hungarian portal
	check of Hungarian language, contents and hyperlinks
	Correct, functional

	77
	Student’s workbook
CD in English by P7
	check of English  language, contents and hyperlinks
	Correct, functional

	78
	Separators
	check of Bulgarian language, contents
	Correct

	79
	USB flash sticks
	check of Bulgarian language, contents 
	Correct, functional

	80
	Brochure
	check of Bulgarian language, contents
	Correct

	81
	T-shirts
	no
	

	82
	Bags
	no
	

	83
	Calendars
	check of Slovak language, contents and hyperlinks
	Correct, functional

	84
	advertisements in Slovak journal G
	check of Slovak and English language, contents
	Correct

	85
	advertisements in Bulgarian journal 
	check of Bulgarian language, contents
	correct


	N°
	Partners involved
	When

	
	
	Start date (dd/mm/yyyy)
	End (dd/mm/yyyy)

	1
	Tested by all partners
	15/12/2006
	14/1/2007 

	2
	Tested by partner P8 and coord P1
	31/12/2006
	15/01/2007

	3
	Tested by partner P2 and coord P1
	31/12/2006
	20/3/2007

	4
	Tested by partner P3 and coord P1
	31/12/2006
	07/03/2007

	5
	Tested by partner P4 and coord P1
	31/12/2006
	04/02/2007

	6
	Tested by partner P5 and coord P1
	31/12/2007
	30/04/2007

	7
	Tested by partner P6 and coord P1
	31/12/2006
	05/02/2007

	8
	Tested by partner P7 and coord P1
	31/12/2006
	02/02/2007

	9
	Tested by partner P9 and coord P1
	31/12/2006
	28/02/2007

	10
	Tested by all partners
	31/03/2007
	14/10/2007

	11
	Tested partially by partner P3 and coord P1
	15/09/2007
	14/10/2007

	12
	Tested by partner P8 and coord P1
	15/06/2007
	14/10/2007

	13
	Tested by partner P2 and coord P1
	15/06/2007
	14/10/2007

	14
	Tested by partner P4 and coord P1
	15/06/2007
	14/10/2007

	15
	Tested by partner P6 and coord P1
	15/03/2008
	01/04/2008

	16
	Tested by partner P7 and coord P1
	10/06/2007
	22/06/2007

	17
	Tested by partner P3 and coord P1
	01/03/2008
	20/03/2008

	18
	Tested by partner P5 and coord P1
	01/02/2008
	20/02/2008

	19
	Tested by all partners
	01/01/2007
	15/01/2007

	20
	Tested by partner P8 and coord P1
	31/01/2007
	21/05/2007

	21
	Tested by partner P2 and coord P1
	31/08/2007
	15/09/2007

	22
	Tested by partner P4 and coord P1
	31/08/2007
	10/10/2007

	23
	Tested by partner P7 and coord P1
	31/08/2007
	24/09/2007

	24
	Tested by partner P3 and coord P1
	01/03/2008
	20/03/2008

	25
	Tested by partner P6 and coord P1
	15/03/2008
	01/04/2008

	26
	Tested by partner P5 and coord P1
	01/02/2008
	20/02/2008

	27
	Tested by partners P1, P3, P8, P9
	03/04/2008
	14/04/2008

	28
	Tested by partners P1, P3, P8, P9
	03/04/2008
	19/06/2008

	29
	Tested by all partners
	30/06/2007
	02/01/2008

	30
	Tested by partner P8 and coord P1
	30/06/2007
	15/08/2007

	31
	Tested by partner P2 and coord P1
	30/06/2007
	15/09/2007

	32
	Tested by partner P4 and coord P1
	30/06/2007
	10/10/2007

	33
	Tested by partner P7 and coord P1
	30/06/2007
	14/10/2007

	34
	Tested by partner P3 and coord P1
	30/06/2007
	14/10/2007

	35
	Tested by partner P5 and coord P1
	30/06/2007
	31/05/2008

	36
	Tested by partner P6 and coord P1
	30/06/2007
	26/10/2007

	37
	Tested by all partners, and evaluated by all visitors
	15/09/2007
	14/10/2007

	38
	Tested by all partners and coord P1, evaluated by all visitors
	15/09/2007
	14/10/2008

	39
	Tested by P2, P8 and coord P1, evaluated by all visitors
	15/09/2007
	14/10/2008

	40
	Tested by all partners, evaluated by visitors
	01/04/2008
	30/04/2008

	41
	Tested by all partners
	01/04/2008
	30/04/2008

	42
	Tested by P8 and coord P1, evaluated by visitors
	01/04/2008
	06/10/2008

	43
	Tested by P8 and coord P1, evaluated by visitors
	01/04/2008
	06/10/2008

	44
	Tested by P2 and coord P1, evaluated by visitors
	01/04/2008
	30/04/2008

	45
	Tested by P2 and coord P1, evaluated by visitors
	01/04/2008
	30/04/2008

	46
	Tested by P3 and coord P1, evaluated by visitors
	01/04/2008
	19/06/2008

	47
	Tested by P3 and coord P1, evaluated by visitors
	01/04/2008
	19/06/2008

	48
	Tested by P4 and coord P1, evaluated by visitors
	01/04/2008
	05/07/2008

	49
	Tested by P4 and coord P1, evaluated by visitors
	01/04/2008
	05/07/2008

	50
	Tested by P5 and coord P1, evaluated by teachers
	21/04/2008
	12/08/2008

	51
	Tested by P5 and coord P1, evaluated by visitors
	21/04/2008
	12/08/2008

	52
	Tested by P6 and coord P1, evaluated by visitors
	01/04/2008
	12/12/2008

	53
	Tested by P6 and coord P1, evaluated by visitors
	01/04/2008
	12/12/2008

	54
	Tested by P7 and coord P1, evaluated by visitors
	01/04/2008
	30/04/2008

	55
	Tested by all partners
	15/01/2008
	30/03/2008

	56
	Tested by P8 and coord P1
	15/01/2008
	01/03/2008

	57
	Tested by P2 and coord P1
	15/01/2008
	27/03/2008

	58
	Tested by P3 and coord P1
	15/01/2008
	21/03/2008

	59
	Tested by P4 and coord P1
	15/01/2008
	15/04/2008

	60
	Tested by P5 and coord P1
	15/01/2008
	14/03/2008

	61
	Tested by P6 and coord P1
	15/01/2008
	15/04/2008

	62
	Tested by P7 and coord P1
	15/01/2008
	07/03/2008

	63
	Tested by all partners, evaluated by visitors
	04/07/2008
	12/12/2008

	64
	Tested by all partners and evaluated by P1
	04/07/2008
	07/10/2008

	65
	Tested by P8 and coord P1, evaluated by visitors
	07/10/2008
	21/11/2008

	66
	Tested by P8 and coord P1, evaluated by visitors
	07/10/2008
	21/11/2008

	67
	Tested by P2 and coord P1, evaluated by visitors
	07/10/2008
	10/102008

	68
	Tested by P2 and coord P1, evaluated by visitors
	07/10/2008
	10/10/2008

	69
	Tested by P3 and coord P1, evaluated by visitors
	07/10/2008
	13/10/2008

	70
	Tested by P3 and coord P1, evaluated by visitors
	07/10/2008
	13/10/2008

	71
	Tested by P4 and coord P1, evaluated by visitors
	07/10/2008
	20/11/2008

	72
	Tested by P4 and coord P1, evaluated by visitors
	07/10/2008
	20/11/2008

	73
	Tested by P5 and coord P1, evaluated by teachers
	07/10/2008
	14/11/2008

	74
	Tested by P5 and coord P1, evaluated by visitors
	07/10/2008
	14/11/2008

	75
	Tested by P6 and coord P1, evaluated by visitors
	07/10/2008
	12/12/2008

	76
	Tested by P6 and coord P1, evaluated by visitors
	07/10/2008
	12/12/2008

	77
	Tested by P7 and coord P1, evaluated by visitors
	04/07/2008
	07/10/2008

	78
	Tested and corrected by P2
	02/03/2007
	27/03/2007

	79
	Tested and corrected P2
	01/06/2008
	09/07/2008

	80
	Tested and corrected by P2 
	01/10/2008/
	14/10/2008

	81
	Tested and corrected by P6 
	31/1/2008
	04/02/2008

	82
	Tested and corrected by P6 
	25/03/2008
	01/04/2008

	83
	Tested and corrected by P8 and coord P1
	01/10/2007
	31/10/2007

	84
	Tested and corrected by P8
	01/03/2007
	30/03/2007

	85
	Tested and corrected by P2
	01/12/2007
	30/12/2007


	N°
	How was the evaluation and testing carried out

	1
	Pages were used on web on-line by all partners, design was discussed at meeting 1

	2
	Page was used on web on-line by partner P8 and P1, and by university users

	3
	Page was used on web on-line by partner P2 and P1, and by university users

	4
	Page was used on web on-line by partner P3 and P1, and by university users

	5
	Page was used on web on-line by partner P4 and P1, and by university users

	6
	Page was used on web on-line by partner P5 and P1, and by university users

	7
	Page was used on web on-line by partner P6 and P1, and by university users

	8
	Page was used on web on-line by partner P7 and P1, and by university users

	9
	Page was used on web on-line by partner P9 and P1, and by university users

	10
	Portal design was discussed at meeting 2 and 3. Pages were used on web on-line by all partners, who visited regularly Project office.   

	11
	Pages were used on web on-line by coord P1, database search input had been tested by all partners

	12
	Page was used on web on-line by partner P8 and P1, and by university users

	13
	Page was used on web on-line by partner P2 and P1, and by university users

	14
	Page was used on web on-line by partner P4 and P1, and by university users

	15
	Page was used on web on-line by partner P6 and P1, and by university users

	16
	Page was used on web on-line by partner P7 and P1, and by university users

	17
	Page was used on web on-line by partner P3 and P1, and by university users

	18
	Page was used on web on-line by partner P5 and P1, and by university users

	19
	EVLM Database Portal design was discussed at meeting 2 and 3. Pages were used on web on-line by all partners, who submitted materials to the EVLM Central database by e-form.

	20
	EVLM Slovak Database Portal design was discussed by project team at partner P8. Pages were used on web on-line, team members submitted materials to the Slovak database by e-form.

	21
	EVLM Bulgarian Database Portal design was discussed by project team at partner P2. Pages were used on web on-line, team members submitted materials to the Bulgarian database.

	22
	EVLM Spanish Database Portal design was discussed by project team at partner P4. Pages were used on web on-line, team members submitted materials to the Spanish database.

	23
	EVLM Irish Database Portal design was discussed by project team at partner P7. Pages were used on web on-line, team members submitted materials to the Irish database.

	24
	EVLM Irish Database Portal design was discussed by project team at partner P3. Pages were used on web on-line, team members submitted materials to the Czech database.

	25
	EVLM Irish Database Portal design was discussed by project team at partner P6. Pages were used on web on-line, team members submitted materials to the Hungarian database.

	26
	EVLM Irish Database Portal design was discussed by project team at partner P5. Pages were used on web on-line, team members submitted materials to the Finnish database.

	27
	By discussion of all partners at meeting 3, in cooperation of P1, P3 (special meeting), P8 and P9

	28
	By discussion of all partners at meeting 3, in cooperation of P1, P3 (special meeting), P8 and P9

	29
	By discussion of all partners at meeting 3, English corrections by P9

	30
	Design and correctness of language were discussed by project team at partner P8 and P1

	31
	Design and correctness of language were discussed by project team at partner P2 and P1

	32
	Design and correctness of language were discussed by project team at partner P4 and P1

	33
	Design and correctness of language were discussed by project team at partner P7 and P1

	34
	Design and correctness of language were discussed by project team at partner P3 and P1

	35
	Design and correctness of language were discussed by project team at partner P5 and P1

	36
	Design and correctness of language were discussed by project team at partner P6 and P1

	37
	Usage of database materials by all partners and visitors, on-line feedback questionnaire

	38
	Usage of database materials by all partners and visitors at national portals, feedback questionnaires

	39
	Usage of database materials by partners P1, P2, P8 and their visitors, on-line feedback questionnaire

	40
	Discussed at meeting 4, tested in co-operation of all partners, English corrections by P9

	41
	Tested in co-operation of all partners, English corrections by P9, evaluation by Central portal visitors

	42
	Tested and corrected by team of partner P8

	43
	Tested by team of partner P8, used and evaluated by visitors at EVLM Slovak portal in on-line questionnaire

	44
	Tested and corrected by team of partner P2

	45
	Tested by team of partner P2, used and evaluated by visitors at EVLM Slovak portal in on-line questionnaire

	46
	Tested and corrected by team of partner P3

	47
	Tested by team of partner P3, used and evaluated by visitors at EVLM Slovak portal in on-line questionnaire

	48
	Tested and corrected by team of partner P4

	49
	Tested by team of partner P4, used and evaluated by visitors at EVLM Slovak portal in on-line questionnaire

	50
	Tested and corrected by team of partner P5

	51
	Tested by team of partner P5, used and evaluated by visitors at EVLM Slovak portal in on-line questionnaire

	52
	Tested and corrected by team of partner P6

	53
	Tested by team of partner P6, used and evaluated by visitors at EVLM Slovak portal in on-line questionnaire

	54
	Tested and corrected by team of partner P7

	55
	Discussion at meeting 5, design by P7, tested by all partners, English corrections by P9

	56
	Tested and corrected by team of partner P8

	57
	Tested and corrected by team of partner P2

	58
	Tested and corrected by team of partner P3.

	59
	Tested and corrected by team of partner P4

	60
	Tested and corrected by team of partner P5

	61
	Tested and corrected by team of partner P6

	62
	Tested and corrected by team of partner P7

	63
	Discussed at meeting 5, tested in co-operation of all partners, English corrections by P7, P9

	64
	Tested in co-operation of all partners, English corrections by P9, evaluated by Central portal visitors in on-line questionnaire and feedback

	65
	Tested and corrected by team of partner P8

	66
	Tested by team of partner P8, used and evaluated by visitors at EVLM Slovak portal in on-line questionnaire

	67
	Tested and corrected by team of partner P2

	68
	Tested by team of partner P2, used and evaluated by visitors at EVLM Slovak portal in on-line questionnaire

	69
	Tested and corrected by team of partner P3

	70
	Tested by team of partner P3, used and evaluated by visitors at EVLM Slovak portal in on-line questionnaire

	71
	Tested and corrected by team of partner P4

	72
	Tested by team of partner P4, used and evaluated by visitors at EVLM Slovak portal in on-line questionnaire

	73
	Tested and corrected by team of partner P5

	74
	Tested by team of partner P5, used and evaluated by visitors at EVLM Slovak portal in on-line questionnaire

	75
	Tested and corrected by team of partner P6

	76
	Tested by team of partner P6, used and evaluated by visitors at EVLM Slovak portal in on-line questionnaire

	77
	Tested by team of partner P7, used and evaluated by visitors at EVLM Irish portal in on-line questionnaire

	78
	Tested and corrected by team of partner P2

	79
	Tested and corrected by team of partner P2

	80
	Tested and corrected by team of partner P2

	81
	Tested and corrected by team of partner P6

	82
	Tested and corrected by team of partner P6

	83
	Tested and corrected by team of partner P8

	84
	Tested and corrected by team of partner P8, and coordinator P1

	85
	Tested and corrected by team of partner P2


Please add extra sheets if necessary.

E.2.1 - Has the project led to exploitable results / products? 
Yes [X] / No [     ]

E.2.2 - If Yes, does the partnership intend to commercialise these results / products? Yes [
] / No [X] 

E.3 – 
Please describe the impact of the project (maximum 2 pages):

- What is the project impact on existing employment & vocational education & training (VET) systems/strategies?

- Which activities were carried out in order to transfer the project results/products in terms of partner countries and target groups/target sectors? Please also specify the results of this activity.

- What activities are planned by the partnership to further develop the project results?


EVLM National portals provide free access to on-line electronic instructional materials in mathematics in national languages, which were used by students at the partner universities. EVLM National centres provided expert consultancy to students in particular mathematical subjects.  EVLM Central portal served for consultations in English provided on-line. 

Expert consultations, on-line or present, were met with a great interest among students at different universities. Counters established at the EVLM portals prove this interest by a high numbers of visitors from all over the world. These numbers counted on December 17, 2008 were the following:

EVLM Central portal  -   4825 visitors

EVLM Czech portal  -   169 visitors

EVLM Bulgarian portal  -   6077 visitors

EVLM Spanish portal  -   2949 visitors

EVLM Finnish portal  -   484 visitors

EVLM Hungarian portal  -   19 205 visitors

EVLM Irish portal  -   2632 visitors

EVLM Slovak portal  -   1551 visitors

Coordinator P1 and partner P8 presented project results at the International conference Virtual University, organised on December 11-12, 2008 in Bratislava, and applied the results in the competition for the best e-learning course/material, where the team received an recognition award for the best product, prize  ,,Special Award of the General manager for Cisco Slovakia”

for the Innovative Utilisation of Multimedia Elements.
Partnership planes to maintain and upgrade the project results, namely the EVLM databases for the next 5 years. We are also planning to widen the scope to other interested European countries and its representatives, universities or other educational institutions. Partnership will try to develop a proposal for the project continuation in some relevant EC call in Education and Culture programme. 
If you have answered "Yes" to the question E.2.2, please fill in E.4 and E.5

E.4 – Please describe the marketing strategy 

	N°
	Title of result and / or product
	Languages in which they are available
	Target group

	1
	
	
	


	N°
	Distribution channels

	1
	


E.5 – Please indicate the type of existing agreements between partners regarding results/products 

	N°
	Results and / or products
	Agreements
 
	Partners involved

	1
	All web applications
	Part of the contract - Annex
	all

	2
	Teacher’s guidebook
	no
	all

	3
	Student’s workbook
	no
	all

	4
	Information booklets and leaflets
	no
	all


Please add extra sheets if necessary.

E.6 - Please provide a clear description of the products developed by the project (max. 2 pages)

	Products 1 – 9
Project web pages bring information about the project itself, as project outline, its aims, objectives, impact, main results, outputs, target groups, and partners. English project webpage is hosted by EVLM Central portal, while there are 8 language mutations for all partners – Bulgarian, Czech, Spanish, Finnish, Hungarian, Irish, Slovak and UK in English. These are linked to the English project webpage and also directly to the EVLM National portals.

Web applications are composed from 98 html pages in total.

Product 10

EVLM Central portal is the common communication and information platform of the whole structure of the European Virtual Laboratory of Mathematics. Information about the EVLM main idea, its structure and contents is provided. There are available also direct links to all Project web pages and to all EVLM National portals. 

Web application is composed from 35 html pages.

Product 11

EVLM webMathematica server and database search is a java search application enabling search in the EVLM Central database through different search keys – mathematical subject, topic, author, document style and target group.

Web application is composed from 132 programme files.

Products 12 – 18
EVLM National portals - Bulgarian, Czech, Spanish, Finnish, Hungarian, Irish and Slovak bring relevant information about EVLM structure in national languages. These portals provide links to project web-pages in national languages and link to the EVLM Central portal. Direct links are also available to National Database portals and to guide books on-line – Teacher’s guide and Student’s guide.
Web applications are composed from 136 html pages in total.

Product 19
EVLM Central database is a virtual database solution on-line enabling to work any interested visitor with the materials stared in the EVLM database directly on-line in free access from internet.

Web application is composed from 165 html pages.

Products 20 – 26

7 EVLM National databases - Bulgarian, Czech, Spanish, Finnish, Hungarian, Irish and Slovak were designed under full responsibility of respective partners. These national database portals provide links to e-learning materials available in national databases in national languages of the respective countries. Direct links are provided from National portals.
Products 27 – 28
Two media, CD and DVD, contain basic information about the EVLM structure and project webpage national mutations. EVLM Central and National portals are available here in a compound structure for dissemination purposes.

Produced in 50 + 50 pieces

Products 29 - 36  

Information leaflet, in the form of a sheet of paper format A4, with information about EVLM portals in all languages of partnership, serving for dissemination purposes.

Produced in 8 x 125 + 2 x 500 = 2 000 copies in English and in 6 x 500 = 3 000 copies in other languages - Bulgarian, Czech, Spanish, Finnish, Hungarian, and Slovak – 500 pieces each.

Together 5 000 copies.
Products 37
List of all DB materials in English included and available in the EVLM Central database. Materials were supported by all partners. 

Products 38
List of all DB materials in national languages included and available in the EVLM National databases. Materials were supported by particular partners. 

Products 39
Translated RLO modules – Geometry, from English into Bulgarian, from English to Slovak.
Translated modules are included in the Bulgarian and Slovak EVLM National databases.
Products 40 – 54
Teacher’s guide CD

Book for teachers bringing basic information about usage of the most common Computer Algebra systems in teaching mathematics. Contents: 16 chapters

Produced in national languages of partnership - Bulgarian, Czech, Spanish, Finnish, Hungarian, Slovak – 60 pieces each, 6 x 60 = 360 pieces, plus 2x 60 - 120 pieces in English.

Together 480 copies. Partner P4 produced 140 additional pieces; partner P5 produced 60 pieces in addition.

Teacher’s guide on-line version

Self-standing structure for e-reading, linked to the EVLM Central database, consisting of 5 files + 16 chapter files. Produced by coordinator P1.
Not planned, additional products
Teacher’s guides on-line, language mutations
Self-standing structure for e-reading linked to the EVLM national portals, consisting of 5 files + 16 chapter files. Produced by partners P2, P3, P4, P5, P6, P8.

Products 55 – 62
Information booklets, in the form of 8 pages format A5, with information about EVLM portals in all languages of partnership, serving for dissemination purposes.

Produced in 8 x 250 = 2 000 copies, 2 x 250 = 500 in English, and 6 x 250 = 1 500 copies in other languages - Bulgarian, Czech, Spanish, Finnish, Hungarian, and Slovak – 250 pieces each. Together 2 000 copies.

Products 63 - 77
Student’s guide CD

Book for students bringing basic information about usage of the most common Computer Algebra systems in learning mathematics. Contents: 25 chapters

Produced in national languages of partnership - Bulgarian, Czech, Spanish, Finnish, Hungarian, Slovak – 200 pieces each, 6 x 200 = 1200 pieces, plus 2x 200 = 400 pieces in English. Together 1600 copies. 

Student’s guide on-line

Self-standing structure for e-reading, linked to the EVLM Central database, consisting of 5 files + 27 chapter files. Produced by coordinator P1.

Not planned, additional products
Student’s guides on-line, language mutations
Self-standing structure for e-reading linked to the EVLM national portals, consisting of 5 files + 25 chapter files. Produced by partners P2, P3, P4, P5, P6, P8.

Products 78 - 85 

Other dissemination materials - not planned
Book separators
Designed by partner P2, bringing basic information and URL address of the EVLM portal, 500 pieces 
USB flash keys 
Designed by partner P2, bringing basic information about EVLM portal, 30 pieces
printed brochures
Designed by partner P2, Introduction to Mathematica computer algebraic system, 44 pages, 200 copies
T-shirts
Designed by partner P6, dissemination item with EVLM logo of Hungarian portal
Bags 
Designed by partner P6, dissemination item with EVLM logo of Hungarian portal
EVLM Calendars in Slovak and in English
Designed by partner P8, dissemination item with short information about EVLM Central and Slovak portals, bringing URL addresses.
advertisements in Slovak journal G
Designed by partner P8, dissemination information about EVLM results in English and in Slovak.
advertisements in Bulgarian journal
Designed by partner P2, dissemination information about EVLM results.

	


F. GENERAL COMMENTS and ANNEXES

F.1 – 
Please describe briefly the difficulties encountered in undertaking the project and which solutions were found to overcome the difficulties (maximum 1 page).

There have been problems in communication with some partners, as P3, P5 and P6 at the beginning, which later turned on to be normal.  

Some partners expressed their feelings about a lack of communication with other partners in the period between the partner meetings. Partner P9 therefore established an informal Discussion forum for the EVLM project on the FACEBOOK portal, where interested partners could chat and discuss their problems. It was generally recommended to meet here at the beginning of every calendar month, but partners found this way of communication as not relevant and comfortable.

There appeared some difficulties in reporting, while not all interim reports were delivered by partners in time. Some partners declared also difficulties with translations of 2 guide books from English to national languages, as these were rather demanding and time consuming.

Therefore coordinator asked national agency for change in the duration of the project, namely extension by 2 months. This request was agreed.
Other problems aroused with satisfying all needs for declarations of money transfers and costs by separate partners. They had severe difficulties in obtaining all demanded documents about bank accounts, bank transfers of 2 instalments, and about interest on the bank account. Partnership found all this paper work rather exhaustive and inappropriate, as taking too much time, not relevant to the time used for specialist work on the project itself while producing project results.
Partner P5 did not support on time any relevant documents providing evidence of eligible costs, i.e. copies of travel documents and invoices of all declared costs related to the production of the project products, therefore these costs are not included in the final Financial tables. 

We would like to ask for their supplementary inclusion after delivery of the missing documents.
F.2 – 
List of annexes to the original of the report (mail delivery):
ANNEX 1.  Meetings of partners
ANNEX 2.  Interim evaluation reports and valorisation results
ANNEX 3.  List of dissemination activities
ANNEX 4.  List of products
ANNEX 5.  Feedback analyses
ANNEX 6.  Evidence of bank transfers, bank account interests, VAT recovery declarations
ANNEX 7. Partner 1 – workplan2, 2 interim reports, Timesheets, Deliverable frontpages, products

ANNEX 8. Partner 2 – workplan2, 2 interim reports, Timesheets, Deliverable frontpages, products

ANNEX 9. Partner 3 – workplan2, 2 interim reports, Timesheets, Deliverable frontpages, products

ANNEX 10. Partner 4 – workplan2, 2 interim reports, Timesheets, Deliverable frontpages, products

ANNEX 11. Partner 5 – workplan2, 2 interim reports, Timesheets, Deliverable frontpages, products

ANNEX 12. Partner 6 – workplan2, 2 interim reports, Timesheets, Deliverable frontpages, products

ANNEX 13. Partner 7 – workplan2, 2 interim reports, Timesheets, Deliverable frontpages, products

ANNEX 14. Partner 8 – workplan2, 2 interim reports, Timesheets, Deliverable frontpages, products

ANNEX 15. Partner 9 – workplan2, 2 interim reports, Timesheets, Deliverable frontpages, products
NB: The following documents MUST be submitted with the Final Report:

- evidence of bank transfers between the contractor and ALL project partners (where not previously submitted)

- copies of contracts between the Contractor and ALL project partners (where not previously submitted)

- copies of Subcontracting agreements and invoices - including all Call for Tender documentation (where not previously submitted)
G. FINANCIAL REPORT

Self-calculating (Excel) financial tables must be completed for all projects at the Interim Report and Final Report stages. The financial tables are available for download at: http://europa.eu.int/comm/education/programmes/leonardo/new/leonardo2_en.html  along with supporting Guidelines.

All pre-financing payments are regarded as advances pending explicit approval of the Final Report for the project, the corresponding financial report and the quality of the project results.
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� Please use codes supplied in the application form


� Please refer to the key words provided in the Glossary (available at: http://europa.eu.int/comm/education/leonardo/leonardo2_en.html)


� Please note that changes to the partnership or substantial changes in the allocation of tasks would normally require an amendment to the initial contract.


( Please complete table C.2  below with additional information 


� Please indicate the effective dates of the activity undertaken in each work package.


� Please use the codes which are in the application form


� CLIL-Content and Language Integrated Learning


� TELL-Technology Enhanced Language Learning, CALL-Computer Aided Language Learning, ODL-Open and Distance Learning


� Please  use the codes which are in the application form


� Beginner, Intermediate, Advanced


� Please usHUe the codes which are in the application form M 80


� Please provide this information also in EN, FR or DE, if availableM 80


� Results as contractually agreed (taking into account all agreed contractual amendments).


� Please indicate for each type of support the code of languages available.


� Please provide the address (URL) of the Internet site


� Enterprise, training organisation, university, etc.


� intellectual property rights, right to reproduce parts, licences, royalties, patents, etc.
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